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TIER 1 - ANNUAL ACTIVITIES
1.1 Develop and provide effective tools for 

monitoring the performance of the portfolio 
held by Federal Student Aid.

Bus Ops - 
Immediate 

Office

Phillips Support specific objectives of Program Integrity 
and customer service as defined in Federal 
Student Aid Five Year Plan (2006-2010) core 
objectives, and the President's Management 
Agenda.  Specific focus is provided on the 
performance of the Title IV portfolio related to 
risk of loss to the taxpayer and the impact of loss 
to the student/borrower.

Provide a rolling delinquency analysis to access patterns of performance 
or non performance of delinquent loans in the Direct Loan program.

10/1/06 5/31/07 X X X X

1.2 Develop and provide effective tools to assist 
Financial Partners and Application, 
Operations and Delivery Service to access 
performance of Guaranty Agencies (GA's), 
lenders and schools.

Bus Ops - 
Immediate 

Office

Phillips Support specific objectives of Program Integrity 
and customer service as defined in Federal 
Student Aid Five Year Plan (2006-2010) core 
objectives, and the President's Management 
Agenda.  Specific focus is provided on the 
performance of the Title IV portfolio related to 
risk of loss to the taxpayer and the impact of loss 
to the student/borrower.

-Expand current performance reporting and analysis to encompass all 
areas of Business Operations including GA's, schools, lenders, etc. by 
1/31/2007.

-Assist developing the Data Analysis Report for 2006-2007 for the schools 
participating in the Quality Assurance (QA) Program (beginning 
12/1/2006).

10/1/06 9/30/07 X X X X

1.3 Perform financial risk assessment and provide 
recommendations to mitigate risk of loss in the 
Title IV programs.

Bus Ops - 
Immediate 

Office

Phillips Support specific objectives of Program Integrity 
and customer service as defined in Federal 
Student Aid Five Year Plan (2006-2010) core 
objectives, and the President's Management 
Agenda.  Specific focus is provided on the 
performance of the Title IV portfolio related to 
risk of loss to the taxpayer and the impact of loss 
to the student/borrower.

-Calculate the cumulative lifetime default rate (CLTDR) for PLUS loans 
by school and parent income.

-Conduct an analysis of the impact of capitalization of interest and the 
ability of the borrower to repay the  student aid obligation by 5/31/2007.

10/1/06 9/30/07 X X X X

1.4 Continually monitor and report on 
accomplishments related to the President's 
Management Agenda's (PMA) "Eliminate 
Improper Payments"  initiative. 

Bus Ops - 
Immediate 

Office

Ackermann Actively address the risks that have been 
identified, mitigate the additional risks 
associated with the potential for improper or 
erroneous payments in the Title IV program.

Provide monthly reports on this item based on status reports on other 
annual plan activities related to President's Management Agenda (PMA) 
"Eliminate Improper Payments"  initiative.  Comply with Improper 
Payments Information Act of 2002 Legislation.  Report estimate improper 
payments and report results and other items related to this initiative as 
needed.

10/1/06 9/30/07 X X X X
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2.1 1.3 Improve Application, Operation and Delivery 
Service customer interaction through 
customer feedback.

Bus Ops - 
App, Ops & 

Del Srvs

Roemer/
Leith

Customer feedback should drive product 
development and communication.

-Track the topics of inquiries received by Research and Customer Care 
Center (R&CCC) by reviewing the R&CCC tracking system on a 
quarterly basis. 
-Provide quarterly reports on inquiry topics to Policy Liaison and 
Implementation (PLI) and Research and Publications for development of 
additional guidance or additional information that could be incorporated 
into the subsequent Federal Student Aid Handbook.
-Monitor customer feedback and identify at least one needed change to a 
system or procedure as a result of customer feedback.
-Implement a different call center tracking system.
-Common Origination and Disbursement (COD) achieves an American 
Customer Satisfaction Index (ACSI) score of 77 or higher.

10/1/06 9/30/07 X X

2.1.1 1.3.3 Improve customer service to schools by 
monitoring customer input at the R&CCC.

Bus Ops - App, 
Ops & Del Srvs

Roemer Federal Student Aid needs to assure that customers 
find value in its products and services.  

-Track the topics of inquiries received by R&CCC by reviewing the R&CCC 
tracking system on a quarterly basis. 
-Provide quarterly reports on inquiry topics to PLI and Research and 
Publications for development of additional guidance or additional information 
that could be incorporated into the subsequent Federal Student Aid Handbook.
-Monitor customer feedback and identify at least one needed change to a 
system or procedure as a result of customer feedback.
-Implement a different call center tracking system.

10/1/06 9/30/07 X

2.1.2 1.3.4 Monitor customer feedback for COD. Bus Ops - App, 
Ops & Del Srvs

Leith Federal Student Aid needs to assure that customers 
find value in its products and services.  

COD achieves an ACSI score of 77 or higher. 10/1/06 9/30/07 X X

2.2 1.4 Manage Application Processing System 
[Central Processing System (CPS), Free 
Application for Federal Student Aid (FAFSA) 
on the Web (FOTW), Federal Student Aid PIN 
Web site, Financial Aid Administrators (FAA) 
Access to CPS Online, Participation 
Management (PM), the Institutional Student 
Information Report (ISIR) Datamart, and 
related application products].

Bus Ops - 
App, Ops & 

Del Srvs

Leith Federal Student Aid must process student 
application information and deliver those results 
to delivery partners.

- Successfully implement the CPS for the 2007-08 processing cycle on 
1/1/2007.  The CPS daily production schedule will be met no less than 
99% of the time, and reprocessing of records is limited to no more than 
one instance per month. 
- Conduct system performance testing and perform careful analysis of 
capacity needs so that the system can handle all application activity, 
including activity during peak application periods.

10/1/06 9/30/07 X

[File] 7/16/2007 2
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2.3 1.5 Deliver Electronic Data Exchange 
(EDExpress) PC products to schools.

Bus Ops - 
App, Ops & 

Del Srvs

Leith EDExpress PC products are for schools to use in 
sending and receiving application and 
disbursement-related information electronically 
to manage student eligibility determination and 
awarding of Title IV grants and loans.

-Deliver 508-compliant Global, Application Processing, and Packaging 
modules on schedule for the 2007-08 award cycle.  The product is 
scheduled for release on 1/2/2007. 
-Deliver 508-compliant Grant [Pell Grant, Academic Competitiveness 
Grant (ACG), National Science and Mathematics Access to Retain Talent 
Grant (National SMART Grant)] module and Direct Loan (Subsidized, 
Unsubsidized, PLUS for parent and graduate/professional student 
borrowers) module on schedule for the 2007-2008 award cycle.  This 
product is scheduled for release on 3/31/2007. 
-Deliver 508-compliant utility product for cash management, database 
rebuild, compare of School Account Statement (SAS) to EDExpress 
database for management of Direct Loan portfolio and end of year 
reconciliation, on schedule for the 2007-08 award cycle.  This product is 
scheduled for release on 7/9/2007. 

10/1/06 9/30/07 X

2.3.1 1.5.1 Deliver the 2007-2008 EDExpress  Release 1.0 
software, consisting of the Global, Application 
Processing, and Packaging modules.

Bus Ops - App, 
Ops & Del Srvs

Leith Deliver 508-compliant Global, Application Processing, and Packaging 
modules on schedule for the 2007-08 award cycle.  The product is scheduled 
for release on 1/2/2007.  A successful release is one that requires no more than 
one service release within 90 days of the date the software was initially 
released.  The success measurement date is 4/2/2007. 

10/1/06 4/2/07 X

2.3.2 1.5.2 Deliver the 2007-2008 EDExpress Release 2.0 
software, consisting of the COD module 
comprised of the Pell Grant, ACG, and National 
SMART Grant module and the Direct Loan 
module.

Bus Ops - App, 
Ops & Del Srvs

Leith Deliver 508-compliant Grant (Pell Grant, ACG, National SMART Grant) 
module and Direct Loan (Subsidized, Unsubsidized, PLUS for parent and 
graduate/professional student borrowers) module on schedule for the 2007-
2008 award cycle.  This product is scheduled for release on 3/31/2007.  A 
successful release is one that requires no more than one service release within 
90 days of the date the software was initially released.  The success 
measurement date is 6/29/2007. 

10/1/06 8/16/07 X

[File] 7/16/2007 3
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2.3.3 1.5.3 Deliver the 2007-2008 EDExpress Direct Loan 
Tools v7.0 software.

Bus Ops - App, 
Ops & Del Srvs

Leith Deliver 508-compliant utility product for cash management, database rebuild, 
compare of SAS to EDExpress database for management of Direct Loan 
portfolio and end of year reconciliation, on schedule for the 2007-08 award 
cycle.  This product is scheduled for release on 7/9/2007.  A successful release 
is one that requires no more than one service release within 90 days of the date 
the software was initially released.  The success measurement date is 
10/7/2007.  We will be able to monitor/report through 10/5/2007 (last FY 2007 
reporting date) and amend if necessary before annual report is completed.

10/1/06 9/30/07 X

2.4 1.6 Administer Pell Grant, ACG, and National 
SMART Grant and Direct Loan activities.

Bus Ops - 
App, Ops & 

Del Srvs

Leith Schools need funding mechanisms to report 
disbursement activity and establish funding 
levels.

-For annual releases, the failure rate of the annual release acceptance test 
output will not be greater than 5% per week during User Acceptance 
Testing.  
-For service packs (maintenance), new defects detected after the 
implementation of a service pack related to the code modified within the 
service pack will not be greater than 10% of the total number of defects 
and enhancements included/resolved in that service pack.  
-All issues that are "defects" assigned "C" (Critical), "1" (High), "2" 
(Medium) severity will be completed or closed out within 60 days. 
-Pell Grant, ACG, and National SMART Grant initial authorization levels 
for the 2007-08 Academic Year (AY) will be in the COD System by 
6/1/2007 and available for schools.  Note: A final decision concerning 
whether or not to generate an Initial Authorization for the ACG and 
National SMART Grant programs is pending decision by Federal Student 
Aid, Office of Postsecondary Education, and Budget Service.

10/1/06 9/30/07 X X

[File] 7/16/2007 4
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-Issue Pell Grant Administrative Cost Allowance (ACA) payments for the 
2006-07 AY at least two times by 9/30/2007.
-Reject 100% of 2005-06 Pell Grant "upward adjustment" data after 
9/30/2006 unless school is granted administrative relief or is sending post 
POP resolution data
-Successfully reconcile monthly obligations for Pell Grant, ACG, and 
National SMART Grant programs within 15 business days of the end of 
the month.
-Analyze monthly data, and, within 7 days, COD School Relations Center 
staff will contact schools with Pell Grant drawdowns that significantly 
exceed accepted disbursements.  
-After 1/17/2007, analyze monthly data, and, within 7 days, COD School 
Relations Center staff will contact schools with ACG and/or National 
SMART Grant drawdowns that significantly exceed accepted 
disbursements.  
-Reject 2005-06 Direct Loan Program Year data after 7/31/2007 unless 
school is granted Extended Processing as approved by management.

-Successfully reconcile monthly drawdowns for Direct Loan Program 
within 15 business days of the end of the month.
-Freeze cash for all schools that have unsubstantiated Direct Loan cash 
balances (cash greater than posted and accepted disbursements) for more 
than 60 days unless management determines otherwise.  Note: FY 2007 
data will create a baseline measurement for future improvement.

[File] 7/16/2007 5
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2.4.1 1.6.1 Issue COD software release. Bus Ops - App, 
Ops & Del Srvs

Leith -For annual releases, the failure rate of the annual release acceptance test 
output will not be greater than 5% per week during User Acceptance Testing.  
The failure rate is determined by dividing the number of test packages/scripts 
that Federal Student Aid fails by the number of test packages/scripts submitted 
to Federal Student Aid and tested.  
-For service packs (maintenance), new defects detected after the 
implementation of a service pack related to the code modified within the 
service pack will not be greater than 10% of the total number of defects and 
enhancements included/resolved in that service pack.  The percentage of new 
defects will be determined by dividing the number of new defects detected 
after a service pack implementation by the number of service tickets (defects 
and enhancements) the service pack attempted to resolve.
-All issues that are "defects" assigned "C" (Critical), "1" (High), "2" (Medium) 
severity will be completed or closed out within 60 days.  Defects are 
programming problems related to a release the contractor is obligated to fix.

10/1/06 9/30/07 X X

2.4.2 1.6.2 Set Pell Grant, ACG, and National SMART 
Grant initial authorization levels for upcoming 
AY by 6/1/2007.

Bus Ops - App, 
Ops & Del Srvs

Leith Pell Grant, ACG, and National SMART Grant initial authorization levels for 
the 2007-08 AY will be in the COD System by 6/1/2007 and available for 
schools.  Note: A final decision concerning whether or not to generate an Initial
Authorization for the ACG and National SMART Grant programs is pending 
decision by Federal Student Aid, Office of Postsecondary Education, and 
Budget Service.

10/1/06 6/1/07 X

2.4.3 1.6.3 Issue Pell Grant ACA payments to schools at 
least two times during an AY.

Bus Ops - App, 
Ops & Del Srvs

Leith Issue Pell Grant ACA payments for the 2006-07 AY at least two times by 
9/30/2007.

3/1/07 9/30/07 X

2.4.4 1.6.4 Cease acceptance of Pell Grant AY data after 
Sep 30 of AY unless school is granted 
administrative relief.

Bus Ops - App, 
Ops & Del Srvs

Leith Reject 100% of 2005-06 Pell Grant "upward adjustment" data after 9/30/2006 
unless school is granted administrative relief or is sending post POP resolution 
data.

10/1/06 9/30/07 X

2.4.5 1.6.5 Perform monthly reconciliation of obligations 
between feeder system and Education Central 
Automated Processing System (EDCAPS) 
within 15 business days of end of month.

Bus Ops - App, 
Ops & Del Srvs

Leith Successfully reconcile monthly obligations for Pell Grant, ACG, and National 
SMART Grant programs within 15 business days of the end of the month. 

10/1/06 9/30/07 X X

[File] 7/16/2007 6
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2.4.6 1.6.6 Compare Pell Grant, ACG, and National 
SMART Grant school drawdown with net 
accepted and posted disbursements in COD for 
30-day reporting compliance.

Bus Ops - App, 
Ops & Del Srvs

Leith -Analyze monthly data, and, within 7 days, COD School Relations Center staff 
will contact schools with Pell Grant drawdowns that significantly exceed 
accepted disbursements.  That is, those schools with 100% unsubstantiated 
cash greater than 30 days since drawdown of $30,000 or more.

-After 1/17/2007, analyze monthly data, and, within 7 days, COD School 
Relations Center staff will contact schools with ACG and/or National SMART 
Grant drawdowns that significantly exceed accepted disbursements.  That is, 
those schools with 100% unsubstantiated cash greater than 30 days since 
drawdown of $30,000 or more.

10/1/06 9/30/07 X X

2.4.7 1.6.7 Close out applicable Direct Loan Program Year 
by July 31 of the calendar year.

Bus Ops - App, 
Ops & Del Srvs

Leith Reject 2005-06 Direct Loan Program Year data after 7/31/2007 unless school 
is granted Extended Processing as approved by management.

7/1/07 9/30/07 X

2.4.8 Perform monthly reconciliation of Direct Loan 
data between COD System and EDCAPS within
15 business days of end of month.

Bus Ops - App, 
Ops & Del Srvs

Leith Successfully reconcile monthly drawdowns for Direct Loan Program within 15 
business days of the end of the month. 

10/1/06 9/30/07 X X

2.4.9 Perform weekly monitoring of Direct Schools 
with unsubstantiated cash.

Bus Ops - App, 
Ops & Del Srvs

Leith Freeze cash for all schools that have unsubstantiated Direct Loan cash balances
(cash greater than posted and accepted disbursements) for more than 60 days 
unless management determines otherwise.  Note: FY 2007 data will create a 
baseline measurement for future improvement.

10/1/06 9/30/07 X X

2.5 1.7 Administer Campus-Based activities. Bus Ops - 
App, Ops & 

Del Srvs

Leith Federal Student Aid needs a mechanism to 
award future campus-based aid, and schools 
need to be able to communicate how they have 
spent the funds and their future funding needs.

-Publish annual combined Campus-Based notice in Federal Register by 
3/30/2007.
-E-mail tentative award notices to schools by 1/31/2007.
-E-mail final award notices to schools by 4/1/2007.
-Successfully implement eCampus-Based (eCB) for 2007 Fiscal 
Operations Report and Application to Participate (FISAP) Cycle by 
7/31/2007.

10/1/06 7/31/07 X

2.5.1 1.7.1 Publish annual Campus-Based combined 
Federal Register notice that provides AY 
deadline dates to schools.

Bus Ops - App, 
Ops & Del Srvs

Leith Publish annual combined Campus-Based notice in Federal Register by 
3/30/2007.

10/1/06 3/30/07 X

2.5.2 1.7.2 Issue final awards to schools. Bus Ops - App, 
Ops & Del Srvs

Leith -E-mail tentative award notices to schools by 1/31/2007.
-E-mail final award notices to schools by 4/1/2007.

10/1/06 4/1/07 X

2.5.3 1.7.3 Issue FISAP Report software release. Bus Ops - App, 
Ops & Del Srvs

Leith Successfully implement eCB for 2007 FISAP Cycle by 7/31/2007. 10/1/06 7/31/07 X
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2.6 1.10 Produce school publications and materials and 
electronically notify schools of new 
publications.

Bus Ops - 
App, Ops & 

Del Srvs

Roemer School partners need to have current, accurate 
information on all of the Title IV programs so 
that they can administer the programs 
effectively and accurately.

-Increase Information for Financial Aid Professionals (IFAP) subscriber 
volume by adding 550 new users by 9/30/2007.
-Direct Loan Publication orders will be filled within 72 hours of receipt, 
90% of time.

10/1/06 9/30/07 X X X

2.6.1 1.10.1 Increase the number of IFAP Web site 
subscribers above the Calendar Year (CY) 2006 
volume of 8,205 subscribers.

Bus Ops - App, 
Ops & Del 

SUVs

Roemer Increase IFAP subscriber volume by adding 550 new users by 9/30/2007. 10/1/06 9/30/07 X

2.6.2 1.10.2 Fulfill orders for Direct Loan Program 
publications at the fulfillment center within 72 
hours of receipt 90% of time, notwithstanding 
back orders.

Bus Ops - App, 
Ops & Del Srvs

Roemer Direct Loan publication orders will be filled within 72 hours of receipt, 90% of 
time.

10/1/06 9/30/07 X

2.7 1.11 Develop and deliver program and technical 
training for schools through a combination of 
videoconferences, Web-based training, 
classroom experiences, and conference 
presentations.

Bus Ops - 
App, Ops & 

Del Srvs

Roemer Schools need training on key Title IV topics so 
they can administer the Title IV programs 
properly and are aware of new requirements, 
procedures, and services.

-Evaluations of training activities will score at least 3.5 on a 5.0 scale. If 
less than 3.5, an improvement plan will be developed. 
-Update Federal Student Aid COACH. 
-Develop a version of Federal Student Aid COACH for foreign schools.
-Identify core training priorities for FY 2008 and align resources 
appropriately.

10/1/06 9/30/07 X

2.8 1.13 Implement quarterly action plans for the PMA 
initiative, Eliminating Improper Payments.

Bus Ops - 
App, Ops & 

Del Srvs

Ackermann Comply with Prompt Pay and Improper 
Payments legislation.  Assess the risk, select and 
test sample transactions, estimate improper 
payments, report results and other steps as 
needed to go green for Estimating Improper 
Payments.

-Continue to apply corrective action plan to reduce the amounts of 
estimated over and under payments.   Maintain improper payment error 
rate target of 3.48% for FY 2007.
- Conduct a two-part study with IRS staff to identify characteristics of 
applicants most likely to have incorrectly reported income information on 
their FAFSA to establish benchmarks useful in strengthening verification 
information for the 2008-09 application processing year.  Note: If IRS 
data are unavailable or unusable for any reason, we will use and evaluate 
data from the CPS and the QA Program to establish benchmarks.
- Provide estimated Pell Grant over- and under-award error rates by 
9/30/2007.
-Determine methodology and strategy for measuring payment error in 
the ACG and National SMART Grant programs.  We will determine 
what we will measure and how we will measure it.  

10/1/06 9/30/07 X X X X

2.8.1 Continue to apply corrective action plan. Bus Ops - App, 
Ops & Del Srvs

Ackermann -Continue to apply corrective action plan to reduce the amounts of estimated 
over and under payments.   Maintain improper payment error rate target of 
3.48% for FY 2007.

10/1/06 9/30/07 X X X
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2.8.2 1.4.2 Improve the effectiveness of verification by 
conducting IRS statistical studies to evaluate 
Federal Student Aid's verification selection 
process and criteria, and implement 
improvements.  Estimate 2006-07 Pell Grant 
erroneous payment amounts (over- and under-
awards).

Bus Ops - App, 
Ops & Del Srvs

Ackermann - Conduct a two-part study with IRS staff to identify characteristics of 
applicants most likely to have incorrectly reported income information on their 
FAFSA to establish benchmarks useful in strengthening verification 
information for the 2008-09 application processing year.  Note: If IRS data are 
unavailable or unusable for any reason, we will use and evaluate data from the 
CPS and the QA Program to establish benchmarks.
- Provide estimated Pell Grant over- and under-award error rates by 9/30/2007.

10/1/06 9/30/07 X X X

2.8.3 Include ACG and National SMART Grant 
programs in improper payments analysis.

Bus Ops - App, 
Ops & Del Srvs

Ackermann Federal Student Aid needs to comply with the 
Improper Payments legislation.

Determine methodology and strategy for measuring payment error in the ACG 
and National SMART Grant programs.  We will determine what we will 
measure and how we will measure it.  

10/1/06 4/1/07 X X

2.9 1.14 Ensure system compatibility with enterprise-
wide software upgrades/refreshes.

Bus Ops - 
App, Ops & 

Del Srvs

Leith Systems must be compatible with enterprise 
software upgrades/refreshes.

-Complete interface testing between the eCB System and the Direct Loan 
Electronic Master Promissory Note (MPN) Web site and Financial 
Management System (FMS) after Oracle 10g upgrade by 12/31/2006.
- Complete requirements and necessary work for the COD System to 
upgrade to PM4 Data by 9/30/2007.
- Complete requirements to implement IPV6 for the Central Processing 
System (CPS)/COD System/eCB System by 9/30/2007.

10/1/06 9/30/07 X
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2.10 Support special programs, activities, and 
initiatives for school partners.

Bus Ops - 
App, Ops & 

Del Srvs

Roemer We are required to support the following school-
related statutory authorities and executive 
orders: Programs for Regulatory Relief and 
Improvement (Section 487A of Higher 
Education Act (HEA)); Executive Order (EO) - 
President's Board of Advisors for Historically 
Black Colleges and Universities (HBCUs); EO 
13270 for Tribal Colleges and Universities; 
White House Initiative on Educational 
Excellence for Hispanic Americans; Default 
Prevention Initiative (Section 435 of HEA).

-With Chief Information Officer (CIO) deliver updated on-line reporting 
tool for 'Experimental Sites' schools by 9/30/2007.
-Collect AY 2005-06 school data and analyze.
-Deliver updated Federal Student Aid Assessments; provide training to 
schools.
-Assist Enterprise Risk Management in developing an AY 2006-07 QA 
school report. 
-Deliver training on the 2006-07 ISIR analysis tool to non-QA schools.
-Promote technical assistance to schools identified with high cohort 
default rates (CDR) or significant changes with CDR trends.
-Initiate two new default prevention projects and continue follow up on 
projects identified in the FY 2007default prevention plan. 
-Based upon customers analyses, host three to five focus groups and/or 
training opportunities for HBCUs, Hispanic Serving Institutions (HSIs), 
and tribal colleges.
-From focus group input, develop and conduct at least two workshops for 
HBCUs, HSIs and tribal colleges.
-Complete comprehensive site visits within 90 days of the request.

10/1/06 9/30/07 X X X

2.10.1 1.9.9 Conduct the Experimental Sites initiative. Bus Ops - App, 
Ops & Del Srvs

Roemer -With CIO, develop/test/deliver updated on-line reporting tool to the 
'Experimental Sites' schools by 9/30/2007.
-Collect AY 2005-06 school data and provide for analysis.

10/1/06 9/30/07 X X

2.10.2 1.9.2 Administer the QA Program. Bus Ops - App, 
Ops & Del Srvs

Roemer -Enhance, develop, test, and deliver updated Federal Student Aid Assessments 
and provide training to schools.
-Assist Federal Student Aid/Enterprise Risk Management in developing a 
report that compiles the QA school data for AY 2006-07.
-Deliver training on the 2006-07 ISIR analysis tool to non QA schools at 
Federal Student Aid conferences.

10/1/06 9/30/07 X X

2.10.3 1.9.4 Promote school-based default prevention 
activities.

Bus Ops - App, 
Ops & Del Srvs

Roemer -Promote appropriate level of technical assistance to schools identified with a 
high CDR or with significant changes to their CDR trend.
-Initiate two new default prevention state projects and continue follow up on 
default prevention activities in the seven current state projects, in accordance 
with the default prevention plan for FY 2007.

10/1/06 9/30/07 X X
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2.10.4 1.9.3 Implement special projects to address the 
specific Title IV needs of institutions identified 
by the President's Special Initiatives.

Bus Ops - App, 
Ops & Del Srvs

Roemer -Host three to five focus groups and/or training opportunities specifically 
designed for HBCUs, HSIs, and tribal colleges around the needs gained from 
customer input and data analysis.
-Develop and conduct at least two workshops (in person or electronic) targeted 
at the needs expressed/identified through the three to five focus groups and/or 
training opportunities.
-Complete comprehensive site visits as referred by Program Compliance or by 
specific institutions within 90 days of the request.

10/1/06 9/30/07 X X

2.11 11.23 Automate selected CDR 
challenge/adjustment/appeal processes.

Bus Ops - 
App, Ops & 

Del Srvs

Roemer Schools, guaranty agencies, Direct Loan 
servicer, and the Department will use a Web-
based product to submit and respond to CDR 
challenges, adjustments, and the appeal process.

-Complete the development of requirements by 2/28/2007.
-Complete a "pilot" with partners by 7/31/2007.
-Implement e-appeals with FY05 official CDR appeal cycle by 9/30/2007.

10/1/06 9/30/07 X

3.1 2.1 Enhance program monitoring and oversight. Bus Ops - 
Borr Srvs

Hernandes Continue to address issues that resulted in the 
Government Accountability Office (GAO) 
designating Federal Student Aid as a high risk 
program.

-Track and compare FFEL delinquency rates to Direct Loan delinquency 
rates.
-Continue Independent Verification and Validation (IV&V) monthly 
vulnerability assessments. 

10/1/06 9/30/07 X X X X

3.1.1 2.1.4 Track and compare FFEL delinquency rates to 
Direct Loan Delinquency rates.  Develop 
process to verify the accuracy of contractor 
reports. 

Bus Ops - Borr 
Srvs

Battle Determine whether Direct Loans 
delinquency/defaults are equal to or below FFEL 
delinquency/defaults.

-Borrower Services will continue to work with the Common Services for 
Borrowers (CSB) contractor to enhance delinquency processing to create 
downward trends.   
-Keep the Direct Loan rate below the FFEL rate for each quarter reported. The 
compare process will be a gauge for Direct Loans, which has been successful 
at staying below the FFEL rate over the past years.
-Develop a quarterly report to monitor the delinquency rates of Direct Loan 
and FFEL programs by 10/31/2006.

10/1/06 9/30/07 X X

3.1.2 2.1.5 Continue IV&V monthly vulnerability 
assessments throughout Phase 1B and Phase 2 
of  CSB implementation.

Bus Ops - Borr 
Srvs

Murray/
Everett

To promote program and system integrity,  CSB 
staff will monitor the risks that are listed by the 
IV&V staff for current risks and for those risks that 
are on the IV&V watch list for FY 2007.

IV&V contractor will provide monthly reports assessing the risks within CSB.  
Show progress in removing or mitigating those risks in subsequent months.

10/1/06 9/30/07 X X
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3.2 2.2 Implement outreach initiatives to educate 
customer on services and promote benefits of 
electronic services.  These efforts should 
increase electronic transactions by 15% over 
FY 2006.

Bus Ops - 
Borr Srvs

Battle To improve overall customer service to the 
Direct Loan portfolio.       

The number of e-servicing transactions will increase by 15% over the 1.5 
million transactions recorded in FY 2006.

10/1/06 9/30/07 X X X

3.3 2.4 Implement escheatment system processes for 
Collections suspense account. 

Bus Ops - 
Borr Srvs

Leifeste Improve fiscal management and control of 
Collections suspense account.

-Complete escheatment of suspended payments, to include payments 
received from 1985 through 1988.  
-Milestones and value of dollars escheated will be reported monthly.

10/1/06 9/30/07 X X

3.4 2.11 Monitor performance to Borrower Services 
call center customers.

Bus Ops - 
Borr Srvs

Spadoni To improve customer service. - Audit work processes, track performance metrics,  and report results to 
Contractor Officer's Representative (COR) for use in incentive 
determinations.                                                         
 - Monitor call-center activities and report monthly. 
 - Review critical to quality standards of responses to calls.
 - Examine critical to quality standards of responses to written 
correspondence.

10/1/06 9/30/07 X X

3.5 2.12 Develop strategies and plan to improve and 
increase overall customer satisfaction in the 
CSB Call Centers. 

Bus Ops - 
Borr Srvs

Spadoni To determine strategies on how to increase 
overall customer satisfaction by interfacing with 
the customer and utilizing measurement tools.

- Attain a Customer Service ACSI survey (evaluates customer satisfaction 
to Direct Loan borrowers in repayment status) score of 78.                           
- Analyze and incorporate changes in Interactive Voice Response Units 
and website to assist with increasing satisfaction. 
- Enhance monitoring for strong customer service representative first call 
resolution. 

10/1/06 9/30/07 X X X
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3.6 2.13 Manage responses to all  escalated issues to 
Borrower Services' Customer Care Group.

Bus Ops - 
Borr Srvs

Spadoni To improve customer service. - Resolve 95% of Treasury Offset Program (TOP) and Administrative 
Wage Garnishment (AWG) hearings within the specified regulatory 
requirements (TOP-65 days and AWG - 60 days).                          
- Evaluate Conditional Disability Discharge (CDD) procedures and make 
changes so that the contractors can provide improved service to 
borrowers.                              
- Review letters sent out and provide effective clarification of CDD 
application determinations.        
- Identify concerns that might be contributing to the ineffectiveness of the 
CDD application process.

10/1/06 9/30/07 X X X

3.7 2.15 Prepare for implementation of Phase 1B of 
CSB system development.

Bus Ops - 
Borr Srvs

Bowman/
Menard 

Improve services to borrowers in repayment and 
default.  Improve oversight and management of 
the student loan repayment and recovery 
systems.

-Phase 1B:  Prepare for conversion/migration of the Legacy Loan 
Consolidation (LC) system and website to the Common Data 
Repository/CSB Platform.                           
 -Prepare for decommission of the Legacy LC system at the Virtual Data 
Center (VDC). 

10/1/06 9/30/07 X X X X X

3.7.1 2.15.1 Work with contractor to convert/migrate Legacy
LC system and website to the Common Data 
Repository/CSB Platform.

Bus Ops - Borr 
Srvs

Bowman/
Menard 

Integrate systems and improve customer service and 
self service capacity.

-Perform timely review and feedback on all Software Development Life Cycle 
(SDLC) documents provided by the contractors.   
-Conduct testing and evaluations of product presented by the contractor at all 
levels of readiness stages for production. 
-Coordinate intersystem testing with FMS and Grants Administration & 
Payments System (GAPS).                                                                                    
-Conduct Production Readiness Review to determine if the new system is ready
for production.  
-Borrower/customer access to the LC System thru the new CSB Web site.

10/1/06 9/30/07 X X X X

3.7.2 2.15.2 Prepare for decommission of the  Legacy LC 
system at the VDC.  

Bus Ops - Borr 
Srvs

Bowman/
Menard 

Improve oversight and reduce cost and complexity 
of contracts.

-Run new system for three months to ensure that production is functioning 
properly. 
-Eliminate legacy LC System once success is determined at the end of the three
months.

5/31/07 9/30/07 X X X
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3.8 2.15.5 Begin preparation for Phase 2; Release 2 of  
CSB system development: Migration of 
Conditional Disability Discharge Tracking 
System (CDDTS) for Total and Permanent 
Disability to the Common Data 
Repository/CSB Platform. 

Bus Ops - 
Borr Srvs

Bowman/
Menard 

Integrate systems. -Perform timely review and feedback on all SDLC documents provided 
by the contractors.                                                                                               
-Coordinate intersystem testing with appropriate trading partners.

5/1/07 9/30/07 X X X X

3.9 Maintain and improve current monitoring 
process to verify contractor performance 
metrics and ensure processing accuracy in 
the functional areas of Loan Exchange and 
Student Aid Entitlements and explore other 
means of evaluating the contractor's 
performance independent of their current 
data reporting procedures to Federal 
Student Aid.  Improvements in the 
monitoring methods will help us expand the 
scope of oversight without increasing 
resources.

Bus Ops - 
Borr Srvs

Leifeste To ensure contractor is providing required 
services in a timely and accurate manner and 
identify areas for improvement.

- Identify at least three new oversight/monitoring areas within the Loan 
Exchange and Student Aid Entitlements processing functions by the end 
of FY Quarter One.
-Identify any current performance measurement reports within each area 
or identify data sources from which to establish appropriate reports.
- If possible, establish baseline standards for contractor performance 
based on past reports by end of FY Quarter Two.
-Develop reporting mechanism to track and report performance over 
time.
- Establish standards of performance for each new monitoring area 
identified by end of FY Quarter Three.
- Establish responsibility within each unit for tracking and reporting and 
create appropriate desk procedures.
- Finalize reporting and implement new tracking procedures by end of FY 
Quarter Four. 

10/1/06 9/30/07 X X X
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4.1 3.1 Perform National Student Loan Data System 
(NSLDS) maintenance and operations 
activities.

Bus Ops - FP 
Srvs

White/
Eliadis

Continue to provide and maintain a 
comprehensive and centralized repository of 
information for Title IV recipients and their 
loans, Pell grants, lenders, Guaranty Agencies 
(GAs), servicers and schools.  Fulfill the 
functions of student aid eligibility, CDR's, 
student enrollment tracking, audit and program 
reviews, research and policy development, 
budget formulation and execution, loan transfer 
tracking, GA and lender payment reasonability, 
financial aid history, student transfer 
monitoring, and GA fees.

-Provide monthly data providers benchmark reports as well as an annual 
summary report.
-Review and distribute benchmarks each month to data providers and ED 
staff.
-Review and distribute annual report by 2/1/2007.
-Provide quarterly GA fee calculations data to the FMS to make payment.
-Review and ensure FMS receipt of GA fee payments 45 days after each 
fiscal quarter.
-Provide CDR calculations and data by 2/15/2007 and 9/30/2007.
-Review CDR's for accuracy and provide to schools electronically by 
2/15/2007 and 9/30/2007.
-Provide CDR's to Postsecondary Education Participant System (PEPS) 
by 1/31/2007 and 8/31/2007.
-Calculate and review monthly GA reasonability reports beginning 
10/16/2006.
-Ensure uninterrupted student eligibility services, such as prescreening 
and transfer monitoring to Title IV recipients.

10/1/06 9/30/07 X X X X

4.1.1 3.1.1 Review, evaluate, and prepare data provider 
monthly benchmark reports.

Bus Ops - FP 
Srvs

Eliadis -Provide monthly data provider benchmarks as well as an annual summary 
report. 
-Review and distribute benchmarks each month to data providers and ED staff.
-Review and distribute annual report by 2/15/2007.

11/14/06 9/18/07 X X X X

4.1.2 3.1.2 Calculate quarterly GA fee calculations and 
send to the FMS.

Bus Ops - FP 
Srvs

Eliadis -Provide quarterly agency fee calculations data to FMS to make payments.
-Review and ensure FMS receipt of GA fee payments 45 days after each fiscal 
quarter.

11/15/06 8/15/07 X X

4.1.3 3.1.3 Participate in pre-calculation coordination 
efforts, calculate draft by Feb 15, and official 
CDR's by Sep 30; electronically send the school 
rates and post to the website.

Bus Ops - FP 
Srvs

White/
Eliadis

-Provide CDR calculations and data by 2/15/2007 and 9/30/2007.
-Review CDR's for accuracy and provide to schools electronically by 
2/15/2007 and 9/30/2007.
-Provide CDR's to PEPS by 1/31/2007 and 8/31/2007.

12/1/06 9/30/07 X X

4.1.4 3.1.4 Calculate and monitor functionality of GA 
reasonability on a monthly basis.

Bus Ops - FP 
Srvs

Eliadis -Calculate and review monthly GA reasonability reports beginning 10/16/2006. 10/16/06 9/30/07 X X

4.1.5 3.1.5 Monitor the compliance of data reporting from 
all data providers to identify and resolve 
exceptions.

Bus Ops - FP 
Srvs

White/
Eliadis

Provide quarterly report listing exceptions and resolution to assist in 
monitoring the timeliness and accuracy of data reporting.  

10/1/06 9/30/07 X X X

4.1.6 3.1.6 Monitor day to day operations of NSLDS by  
ensuring system availability, uninterrupted 
student eligibility services and monitoring 
system performance.  

Bus Ops - FP 
Srvs

White/
Eliadis

-Submit monthly reports on system non-availability to users.
-Submit quarterly exception reports to uninterrupted student eligibility services
such as pre-screening and transfer monitoring.
-Submit quarterly reports on system performance and possible improvements.

10/1/06 9/30/07 X X X
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4.2 3.2 Perform maintenance and operation activities 
for the Financial Partners (FP) Data Mart 
(FPDM).

Bus Ops - FP 
Srvs

White/
Beavers

Ensure uninterrupted service to internal and 
external data mart users.  

Submit monthly reports on data loads, ensuring that loads are consistent, 
timely, and accurate, thereby ensuring that FPDM data is useful for 
analysis purposes. Perform  upgrades as necessary. 

10/1/06 9/30/07 X X X

4.2.1 3.2.1 Monitor FPDM feeds to provide accurate, 
concise and timely data to users. Prepare 
tracking reports depicting data load activities on 
a monthly basis.  Reports will be available five 
business days after close of the month.

Bus Ops - FP 
Srvs

Beavers Submit a monthly summary report that tracks when data was loaded to the 
FPDM.  This report should include the date and time, the source, the method 
used for verification and validation, and the date validated.

10/1/06 9/30/07 X X X

4.2.2 3.2.2 Perform software upgrades as necessary. Bus Ops - FP 
Srvs

Beavers Analyze feasibility of lender access to FPDM: 
-Analysis completed by 3/15/2007. 
-Security and training issues addressed by 4/30/2007.
- Implementation of access solution (if feasible) by 9/30/2007. 

Perform Oracle 10g upgrade: 
-Test plan approved by 10/15/2006.
-Testing completed by 10/31/2006.

10/1/06 9/30/07 X X X

4.2.3 3.2.3 Re-procure maintenance and operation support 
and transition to new vendor if necessary.

Bus Ops - FP 
Srvs

Beavers Conduct competition, award contract, and transition to new contract. 10/1/06 12/31/06 X X X
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4.3 3.3 Perform operations activities for the FP 
Portal.

Bus Ops - FP 
Srvs

White/
Beavers

Provide relevant and current information about 
Federal Student Aid and the FP business unit to 
the FP user community.

-Monitor and provide monthly summary reports of information posted 
and the related number of hits received to verify timeliness of information 
posted and use of data by the community. 
-Implement standard query calendar schedules. 
-Remove aged information and determine strategy for evergreening 
information.  
-Review suggested changes from users and determine implementation 
strategy. 
-Implement new look and feel at a high level, and perform Web site 
Review to Implement other changes.

10/1/06 9/30/07 X X X

4.3.1 3.3.1 Obtain/evaluate feedback from FPs' user 
community on value of information posted on 
the FP Portal.

Bus Ops - FP 
Srvs

Beavers -Review output of community focus group and other input, and determine 
which suggestions could be implemented.  
-Continue to obtain feedback through user sessions and discussions, and 
develop plan for evaluating changes.

10/1/06 9/30/07 X X X

4.3.2 3.3.2 Monitor and evaluate Web page hits to 
determine the usefulness of Web content so we 
maintain the most pertinent current information 
and develop applicable future content.  Reports 
depicting monthly activity will begin five 
business days after the close of the month.

Bus Ops - FP 
Srvs

Beavers Monitor and provide monthly summary reports of information posted. 10/1/06 9/30/07 X X X

4.3.3 3.3.3 Enhance the usage of the portal by posting 
additional information and updating current 
information.

Bus Ops - FP 
Srvs

Beavers -Implement standard query calendar schedule to eliminate inquiries.  
-Remove aged information and determine strategy for evergreening 
information.

1/1/07 9/30/07 X X X

4.4 3.4 Perform Leveraging Educational Assistance 
Partnership/ Special Leveraging Educational 
Assistance Partnership (LEAP/SLEAP) 
activities. 

Bus Ops - FP 
Srvs

White/
Sutphin

Augment state financial aid programs through 
statutorily mandated federal programs.

Provide the following accurately and timely:
-Prepare annual performance reports by 12/31/2006.
-Publish AY 2007 Deadline Dates Notice by 3/31/2007.
-Approve applications and mail award notifications by 7/1/2007.

10/15/06 7/1/07 X X

4.4.1 3.4.1 Review, evaluate, reconcile, and prepare 
performance reports for AY 2006.

Bus Ops - FP 
Srvs

Gerrans Prepare mandated annual performance reports for monitoring the expenditure 
of grant funds by state agencies by 12/31/2006.

10/15/06 12/31/06 X X

4.4.2 3.4.2 Prepare and submit clearance paperwork for 
publication of the AY 2007 Deadline Dates 
Notice.

Bus Ops - FP 
Srvs

Gerrans Publish AY 2007 Deadline Dates Notice by 3/31/2007 to provide participants 
with timeframes associated with applying and receiving grant awards.

1/10/07 3/31/07 X X
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4.4.3 3.4.3 Review and approve applications from states.  
Obligate, generate, and mail grant award 
notifications to states for AY 2007.

Bus Ops - FP 
Srvs

Gerrans Approve applications for grant aid and mail award notifications by 7/1/2007 to 
meet statutory requirements.

6/1/07 7/1/07 X X

4.4.4 Prepare and submit clearance paperwork 
information packet to the Office of Management
and Budget (OMB) for re-approval of the 
current application form.

Bus Ops - FP 
Srvs

Gerrans Prepare and submit Information Collection Package to OMB by 12/31/2006. 10/1/06 12/31/06 X X

4.5 3.5 Perform Voluntary Flexible Agreement (VFA) 
activities.

Bus Ops - FP 
Srvs

White/
Sutphin

Administer statutorily mandated program to 
enhance GAs' default aversion activities.

-Provide an annual report tracking the processing time for new and 
renegotiated VFA Applications.  
-Submit Quarterly Performance Measure Assessment and Benchmarking 
data to Federal Student Aid dashboard and continue to enhance data 
quality and statistics reported.
-Address issues regarding cost neutrality in a timely manner (if 
applicable).
-Renegotiate existing VFA agreements.

10/1/06 9/30/07 X X X X

4.5.1 3.5.1 Evaluate new VFA proposals and provide a 
final decision and notification on each proposal.

Bus Ops - FP 
Srvs

Sutphin Provide an annual report tracking the processing time for new VFA 
Applications and use the report to establish processing time improvement 
targets for FY 2008.

11/1/06 9/30/07 X X X

4.5.2 3.5.2 Implement re-negotiated  VFA agreements to 
ensure compliance with the President's FY 2006 
Budget proposals and cost neutrality.

Bus Ops - FP 
Srvs

Sutphin Implement re-negotiated existing VFA agreements by 7/31/2007. 12/1/06 7/31/07 X X X X

4.5.3 3.5.3 Exploit existing system capabilities to continue 
to enhance the collection of data used to monitor
performance of the VFA agreements through 
benchmark reports and quarterly reporting to the
Federal Student Aid Dashboard.

Bus Ops - FP 
Srvs

Kheire -Submit Quarterly Performance Measure Assessment and Benchmarking 
Report by the end of each quarter to the Federal Student Aid Dashboard.
-Add new performance measures as developed for new/existing VFA 
agreements to include a standard delinquency cure rate (12/31/2006), a 
portfolio composition/comparison measure (3/31/2007), analysis and catalog of
default prevention practice (3/31/2007), and analysis of demographics on VFA 
trends (6/30/2007).                                
-Address issues of cost neutrality in a timely manner (if applicable).

10/1/06 9/30/07 X X X X
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4.6 3.6 Perform Exceptional Performer (EP) 
activities.

Bus Ops - FP 
Srvs

Sutphin Administer statutorily mandated incentives 
program to encourage loan servicing entities to 
achieve and maintain a high level of servicing 
efficiency.

-Process new EP applications in legislated timeframe of 60 days or less.      
- Establish and implement EP trending measures.

10/1/06 9/30/07 X X X X

4.6.1 3.6.1 Evaluate and process new EP applications 
within legislated timeframes.

Bus Ops - FP 
Srvs

Sutphin Process new and re-designation applications for EP in legislated timeframe of 
60 days or less.

10/1/06 9/30/07 X X X

4.6.2 3.6.2 Exploit existing system capabilities to collect 
data used to monitor performance of those 
entities designated for EP through benchmark 
reports and quarterly reporting to the Federal 
Student Aid Dashboard (if applicable).

Bus Ops - FP 
Srvs

Sutphin -Identify and implement performance measures regarding default and 
delinquency trends among EP's.                                
-Address issues associated with default and delinquency trends when 
evaluating EP redesignations (if applicable).

10/1/06 9/30/07 X X X X

4.6.3 3.6.3 Continue to enhance the processes associated 
with EP approval and tracking by reviewing and 
revising the documented procedures and 
systems (as needed).

Bus Ops - FP 
Srvs

Sutphin -Complete all updates of previous information to the enhanced EP tracking 
system by 10/31/2006.              
- Evaluate and update procedures that resulted from the Federal Student Aid 
realignment by 12/31/2006 (if needed).

10/1/06 12/31/06 X X X X

4.7 3.7 Enhance program monitoring and oversight of 
the FFEL program through the evaluation and 
assessment of risk areas to the program.

Bus Ops - FP 
Srvs

White Provide assistance and guidance in maintaining 
a clean audit.
Evaluate and assess the risks to the FFEL 
program.
Review third-party audits to identify work 
enhancements for subsequent oversight.
Raise effectiveness and efficiencies of regional 
and national review process through the use of 
the FPDM and GA and Lender scorecards.

- Address proactively the risk to the FFEL program by combining and 
enhancing the methods used to assess program risk and use that 
information to recommend risk areas/entities for program compliance.       
- Address proactively GAs that are in financial trouble by developing 
additional tools to gauge fiscal health and enhancing procedures for 
implementing/monitoring GA management plans.                                          
- Prepare a report to Congress for submission to Federal Student Aid 
Management by 8/31/2007.    
- Review and analyze draft CDR's; issue rates by 2/15/2007.
- Conduct follow-up with GAs to determine reason for changes in default 
rates by 6/30/2007.

10/1/06 9/30/07 X X X X X
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-Prepare default rate guide, notification letter and press release materials 
for release of official CDR's by 9/30/2007.
-Issue official CDR letters to all GAs and lenders by 9/30/2007. 
-Prepare a report on the Federal Reserve Ratios for all GAs.
-Ensure that FP issues are addressed and resolved to support Federal 
Student Aid's clean audit for FY 2007.                                                 
-Continue to align program review focus areas from the results identified 
through the audit process.
-Prepare a tracking log of Forms 2000 Annual Report Submissions.
-Complete review and analysis of all GA Annual Reports; conduct follow-
up as needed for all non-approved reports.
-Prepare an annual tracking report of GA and lender audits received.

-Prepare Program Determination Letters, Appeals and/or Corrective 
Action Plan (CAP) to applicable Office of the Inspector General (OIG) 
audits. 
-Submit recommendations for Department-level concurrence.
-Prepare determination documentation and coordinate communication 
with GAs relevant to the valuation.

4.7.1 Evaluate and assess the risks areas to the FFEL 
program and provide input to Program 
Compliance's review priorities for FY 2008.

Bus Ops - FP 
Srvs

Sutphin/
Rigo

- Develop and/or enhance current processes for evaluating risks to the FFEL 
program and use this information to develop risk criteria and identify Financial 
Partner participants to drive the FY 2008 program review schedule used by 
Program Compliance by 8/31/2007.                                              
- Combine the use of existing tools (NSLDS, FPDM, Individual Libraries of 
Information) to develop enhanced toolsets for evaluating risk.

3/31/07 9/30/07 X X X

4.7.2 3.7.2 Enhance the monitoring of the fiscal health of 
the GAs and implement management plans for 
GAs whose reserve ratios drop below the 
minimum threshold, that appear to be in 
financial difficulty based on FP Services 
assessment of various factors.

Bus Ops - FP 
Srvs

Turner -Address proactively GAs that are in financial difficulty developing and 
implementing management plans to restore their financial soundness.
-Develop and enhance tools and indicators that assess the financial soundness 
of GAs.  Evaluate and implement eight Management Plans (as identified).  
Approve/Disapprove Management Plans as well as exit plan strategies.

10/1/06 9/30/07 X X X X
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4.7.3 3.7.3 Prepare the legislatively mandated report to 
Congress on the fiscal soundness of the 
Guaranty Agency system.

Bus Ops - FP 
Srvs

Rigo Provide Congress with timely information regarding
the soundness of the Guaranty Agency system as 
required by legislation.

Deliver completed report to Federal Student Aid Senior Management by 
8/31/2007 for submission to Congress. 

3/1/07 9/30/07 X X X

4.7.4 3.7.4 Perform CDR analyses and provide technical 
assistance.  Prepare default rate guide, 
notification letters and materials for distribution 
and posting of draft (GAs only) and official 
(GA and Lender) CDR's. Coordinate the press 
release and summary of national CDR data with 
Default Management Division (Application, 
Operation and Delivery Service).

Bus Ops - FP 
Srvs

Turner -Review and analyze draft CDR's and issue rates to GAs by 2/15/2007.
-Conduct follow-up discussions and analysis with selected GAs to ensure 
accuracy of data and to determine reason for increases or decreases in default 
rates by 6/30/2007.
-Prepare default rate guide, notification letter and press release materials for 
release of official CDR's by 9/30/2007.
-Issue official CDR letters to all GAs and lenders by 9/30/2007.

1/3/07 9/30/07 X X X X

4.7.5 3.7.6 Perform analysis of Federal Fund data and 
calculate Federal Reserve Ratios for all GAs.

Bus Ops - FP 
Srvs

Turner Prepare a report on the Federal Reserve Ratios for all GAs, identifying those 
GAs that fall below the allowable minimum reserve level.

2/15/07 6/30/07 X X X X

4.7.6 3.7.7 Participate and provide support for ED's FY 
2006 annual financial statement audit to ensure 
all FPs' prepared by client (PBC) items are 
addressed.

Bus Ops - FP 
Srvs

Rigo Continue to provide assistance and guidance to 
maintain a clean audit.

-Ensure that FPs' issues are addressed and resolved timely and accurately to 
support Federal Student Aid's clean audit for FY 2007.                                        
-Continue to align program review focus areas from the results identified 
through the audit process.

2/1/07 9/30/07 X X

4.7.7 3.7.8 Continue to review and revise, as appropriate, 
the Form 2000 annual instructions to comply 
with Chief Financial Officer (CFO) and FP 
Services reporting requirements.

Bus Ops - FP 
Srvs

Turner -Complete review of annual instructions for Form 2000.
-Revise instructions and submit for approval.
-Release revised instructions.

1/15/07 6/30/07 X X X

4.7.8 3.7.9 Analyze, review and approve Form 2000, 
Annual Report submissions for accuracy and to 
ensure compliance and consistency of reporting 
by GAs.

Bus Ops - FP 
Srvs

Turner -Complete review and analysis of all GA Annual Reports. 
-Approve/Disapprove all GA Annual Reports.  
-Conduct follow-up (as needed) with GAs if Annual Report is not approved.  
-Maintain and complete issues log of Form 2000 Annual Report submissions 
by 9/30/2007.  

2/1/07 9/30/07 X X X X

4.7.9 3.7.10 Monitor and review GA and Lender annual 
compliance audits.  Review and resolve OIG 
audits.

Bus Ops - FP 
Srvs

Turner -Prepare an Annual Tracking Report of GA and Lender Audits received.
-Prepare Program Determination Letter, Appeals and/or CAP in response to 
applicable OIG audits.

1/3/07 9/30/07 X X X X
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4.7.10 3.7.11 Evaluate, resolve, settle and/or negotiate 
commercial real property for the Illinois Student
Assistance Commission (ISAC) GA. 

Bus Ops - FP 
Srvs

Rigo -Prepare an internal evaluation of the relevant materials and information.
-Submit valuation recommendation to FPS, Office of Postsecondary Education 
(OPE), OIG, and Office of the General Counsel (OGC) management for 
concurrence.
-Prepare determination documentation and coordinate communication with 
ISAC.

3/1/07 9/30/07 X X

4.7.11 3.8.2 Compile, analyze and prepare 9.5% Tax Exempt
loan volume data chart on a quarterly basis.

Bus Ops - FP 
Srvs

Turner Provide an enhanced process for monitoring the 
volume and trends associated with 9.5%  LaRS 
lender billings to ED and loan volume to senior ED 
officials and other governmental agencies [i.e., 
GAO, Congressional Budget Office (CBO)].

-Compile data and prepare data chart on a quarterly basis within 45 days after 
the prior quarter ends.  
-Provide summary analysis of data including any anomalies and forward to 
Regional office for further review and/or resolution.

10/1/06 9/30/07 X X X

5.1 1.8 Manage PEPS. Prog Compl 
Srvs

Edwards Federal Student Aid needs to be able to monitor 
school eligibility and participation in Title IV 
programs.

- Award task order for system documentation by 2/28/2007. 
- Award task order for enhancements by 5/30/2007.
- Accept documentation for e-app by 8/31/2007.

10/1/06 8/31/07 X

5.1.1 Award Task Order to provide 
PEPS/eAppplication (eAPP) documentation 
around system and security processes.

Prog Compl 
Srvs

Wyatt Document current critical legacy system in 
preparation for Integrated Partner Management 
(IPM) integration.

Award Task Order by 2/28/2007. 10/1/06 2/28/07 X

5.1.2 Deliver documentation for PEPS/eAPP. Prog Compl 
Srvs

Wyatt Document current critical legacy system in 
preparation for IPM integration.

Complete and accept documentation. 3/1/07 8/31/07 X

5.1.3 Award PEPS Task Order for School Eligibility 
Channel (SEC) standards enhancements.

Prog Compl 
Srvs

Wyatt Improve current system in support of the SEC 
Standards initiative to facilitate access to all of the 
available electronic data.

Award Task Order. 12/30/06 5/30/07 X

5.2 1.9 Enhance school program monitoring and 
oversight.

Prog Compl 
Srvs

Edwards Federal Student Aid has the responsibility to 
perform program monitoring and oversight in 
order to ensure the integrity of the Federal 
Student Aid Programs.

-Process 95% of compliance audits within 180 days of receipt.
-Pilot test new review strategy for strengthening oversight of publicly 
traded schools.

10/1/06 9/30/07 X X X

5.2.1 1.9.5 Process school compliance audits to support on-
going oversight and program monitoring. 

Prog Compl 
Srvs

Chauvin Process 95% of compliance audits within 180 days of receipt. 10/1/06 9/30/07 X X

5.2.2 1.9.6 Pilot new financial analysis review strategy for 
publicly-traded schools. 

Prog Compl 
Srvs

Laine/
Leon

Pilot test new review strategy for strengthening oversight of publicly traded 
schools.

10/1/06 9/30/07 X X
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5.3 3.7 Enhance financial partners program 
monitoring and oversight.

Prog Compl 
Srvs

Trubia Provide assistance and guidance in maintaining 
a clean audit.
Conduct program reviews of GAs and 
lenders/servicers in an effort to provide proper 
oversight and monitoring of FP's, and provide 
the necessary guidance and feedback to raise 
effectiveness and efficiencies.
Review third-party audits to identify work 
enhancements for subsequent oversight.

- Prepare and enhance quarterly summary reports detailing issues, 
corrective actions and future monitoring and oversight activities for FY 
2007 program review focuses.  
- Reports will be available 15 days after the close of the quarter. 
- Use the report information to develop review plans for FY 2008.
-Consistency of decision-making process across teams.
-Establishment of a validated baseline of tax exempt bonds held by 
lenders.                                                                                                         -
Development and implementation of a consolidated reporting mechanism 
that tracks trends in tax exempt bond volume and LaRS billing for 
monitoring trends, risk assessment, and reporting for Senior/Executive 
Management.

10/1/06 9/30/07 X X X X X

5.3.1 3.7.1 Perform program reviews of GAs and 
lenders/servicers. 

Prog Compl 
Srvs

Russo Conduct program reviews of GAs and 
lenders/servicers to provide proper oversight and 
monitoring of FP's, and provide the necessary 
guidance and feedback to raise effectiveness and 
efficiencies.

- Prepare and enhance quarterly summary reports detailing issues, corrective 
actions and future monitoring and oversight activities for FY 2007 program 
review focuses.  
- Reports will be available 15 days after the close of the quarter. 
- Use the report information to develop review plans for FY 2008.

10/15/06 9/30/07 X X X

5.3.2 Award a task order for facilitation support 
services for the FP process standardization 
project.

Prog Compl 
Srvs

Halaska Improve program integrity as well as products and 
services provided by FP Eligibility & Oversight.

Consistency of decision-making process across teams. 10/1/06 3/31/07 X X X

5.3.3 3.8.1 Develop methodology to identify 9.5% tax-
exempt eligible loans, develop the audit guide 
for 9.5% tax-exempt eligible loans, and retain a 
CPA firm to conduct the audits on 9.5% tax-
exempt eligible loans. 

Prog Compl 
Srvs

Wallace - Develop methodology to identify 9.5% tax-exempt eligible loans
- Develop audit guide for 9.5% tax-exempt eligible loans
- Develop SOW to retain CPA firm to audit 9.5% tax-exempt eligible 
loans
- Make award to CPA firm to audit 9.5% tax-exempt eligible loans

10/1/06 9/30/07 X X X

5.3.4 Merge Financial Partner and school program 
review processes and align common tasks, as 
appropriate. 

Prog Compl 
Srvs

Vroman One comprehensive program review guide that applies to both financial 
partners and schools.

4/1/07 9/30/07 X X X

6.1 1.1 Implement  aid awareness and outreach  
initiatives.

Std Aid Awnss 
& App Srvs

Douglas Current students and prospective students, both 
traditional and nontraditional, need to better 
understand financial aid programs.

Continue to see a rising number of visitors to Student Aid on the Web 
(SAOTW).  Federal Student Aid and our partners working 
collaboratively to reach potential students to inform them about financial 
aid programs either in person or through our publications.

10/1/06 9/30/07 X X
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6.1.1 1.1.1 Leverage partnership arrangements with 
organizations.

Std Aid Awnss 
& App Srvs

Douglas/ Muncie Establish Federal Student Aid as the trusted source 
for federal student aid information.  To accomplish 
broad as well as targeted goals, need more resources
than Federal Student Aid has currently.

- Develop Partnership Strategy (12/31/2006).                   
- Review current partnerships in light of new strategy (3/2007). 
- Based on strategy, rollout sustainable partnerships--nurture current and 
identify/implement new (6/2007).
- Evaluate success of partnerships using criteria in Partnership Strategy 
(9/30/2007).

10/1/06 9/30/07 X

6.1.2 1.1.2 Provide accurate and timely information that 
meets the needs of our audiences.

Std Aid Awnss 
& App Srvs

Douglas/ Muncie Students, parents, counselors, FAA's and other 
customers should find the information they need to 
make financial aid decisions quickly and easily 
while demonstrating increasing comfort with 
Federal Student Aid's electronic products and 
Services.

-Flagship publications are accurate (as reviewed by Subject Matter Expert 
(SMEs)) and are timely (are available to audiences by 1/1/2007). 
-Using available gap analyses from usability studies (audience, subject matter, 
and method of delivery), review and target unmet need (3/2007) and make 
available by 9/30/2007. 

10/1/06 9/30/07 X

6.1.3 1.1.3 Conduct outreach with an emphasis on our 
target audiences.

Std Aid Awnss 
& App Srvs

Douglas/ Muncie Effectively communicate Federal Student Aid's 
products and Services to those that are most in need 
and are most likely to require additional assistance. 
Increase trained resources and effective utilization 
of human capital.

- Implement Ambassador Pilot  to support Outreach Strategy by 12/31/2006. 
- Develop Outreach Strategy--that includes decision matrix-- and prioritize 
efforts/products/resources using matrix by 1/31/2007. 
- Socialize among leadership (3/31/2007).            
- Evaluate and determine broader rollout of Ambassador (3/31/2007).
- Schedule/accept events based on strategy (4/1/2007).
- Determine the viability of establishing a Speakers Bureau (6/30/2007).

10/1/06 9/30/07 X

6.1.4 1.1.4 Reach customers through SAOTW and Federal 
Student Aid for Counselors and Mentor site. 

Std Aid Awnss 
& App Srvs

Douglas/ Muncie Students and other customers should find the 
information they need to make financial aid 
decisions quickly and easily while demonstrating 
increasing comfort with Federal Student Aid's 
electronic products and services.

-Increase by 10% over FY 2006 the number of visitors to SAOTW. 
-Increase by 10% over FY 2006 the number of MyFSA accounts established.
-Increase by 10% over FY 2006 the number of visitors to FSA4Counselors.

10/1/06 9/30/07 X

6.2 1.2 Implement application products and customer 
services.

Std Aid Awnss 
& App Srvs 

Douglas The needs of students must be identified in order 
to provide products and services they can use.

Using baseline FY 2006 data, work to incorporate SAR revisions with the 
simplified FAFSA. Synthesize data from the paper FAFSA and FOTW to 
locate trends. Examine the fulfillment and distribution strategy for 
efficiencies and effectiveness. 

10/1/06 9/30/07 X X

6.2.1 1.2.1 Develop a strategy to simplify the application 
process.

Std Aid Awnss 
& App Srvs 

Douglas/ Brown Align applications products and services with 
customers filing behaviors.

- Create an applicant profile informed by data from the Central Processing 
System (12/2006). 
 - Isolate dominant characteristics by application submission type (e.g. first-
time filer vs. renewal applicant) (01/2007). 
- Determine feasibility of developing a non-paper, non-web alternative for 
applicants, targeting those that have traditionally filed using the paper FAFSA 
(5/2007).

10/1/06 5/31/07 X
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6.2.2 1.2.2 Revise student aid application output. Std Aid Awnss 
& App Srvs 

Douglas/ Brown Effectively communicate to students the results of 
the application process.  Assist students with 
understanding the "next steps" in the 
application/financial aid process.

Create a reformatted student aid application output document.  Inform design 
with usability  and other customer feedback data.

10/1/06 9/30/07 X

6.2.3 1.2.3 Reduce the cost of the FAFSA printing and 
distribution.

Std Aid Awnss 
& App Srvs 

Douglas/ Brown Design FAFSA printing and distribution strategy 
based on customer feedback and preferences.

Examine Federal Student Aid's fulfillment and distribution strategy, looking 
for product efficiencies and effectiveness of process as it relates to meeting the 
customer needs.  Evaluate shift from automatic fulfillment to customer self-
service -- determine best value based on cost and customer service.

10/1/06 9/30/07 X

6.3 1.3 Improve customer interaction through 
customer feedback.

Std Aid Awnss 
& App Srvs 

Douglas Customer feedback should drive product 
development and communication.

-Respond to 95% of customer requests for information within 10 days.  
- Ninety-eight percent (98%) of responses undergoing Quality Control (QC)  will be 
accurate.  Expand quality assurance process to include review by additional Students 
Channel subject matter experts.  
- Re-examine efficiency by determining the feasibility of automating the front-end of 
controlled correspondence.
 - Establish common requirements tracking process and tool using customer feedback 
from surveys, focus groups, usability, Customer Service Representative (CSR) focus 
groups, etc.      
- Incorporate customer feedback from various resources into tracking tool as 
appropriate.           
- Perform data  analysis looking specifically for gaps that inform new/enhanced 
requirements to 2008 - 09 products and services.
- FOTW achieves an ACSI score of 85 or higher.  
- Maintain the FY 2006 satisfaction level of 90% of all respondents who reported they 
would recommend SAOTW to friends, colleagues, or others 
- Enhance the customer experience by adding a "How do I use this site" option and by 
refreshing the home page to make navigating intuitive.  
- Establish customer satisfaction baseline in FY 2007 for FSA4Counselors.

10/1/06 9/30/07 X X
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-Implement call calibration model (02/2007). 
- Re-evaluate remote monitoring tool and feedback mechanism.  Build in process for 
reporting outcomes based on Federal Student Aid and customer feedback. 
- Determine best practices for evaluating vendor performance (e.g., explore feasibility of 
using a 3rd party to perform quality assurance assessment).
- Expand Federal Student Aid expertise around Customer Relationship Management 
through training and other external resources.
Using a commercially available surveying instrument, we will survey employees to get 
feedback on whether Federal Student Aid document design, translation, printing and 
fulfillment were responsive, accurate and customer-oriented.  The baseline developed in 
FY 2005 will be used to measure performance in FY 2007.  Our goal is to maintain or 
exceed a customer satisfaction rating average of 4.60 out of a possible 5.00, achieved 
during FY 2005.

6.3.1 1.3.1 Respond accurately and timely to customer 
requests managed by the Editorial Services 
Contract.

Std Aid Awnss 
& App Srvs

Douglas/ Brown Current students and prospective students need to 
better understand financial aid products and 
services.

-Respond to 95% of customer requests for information within 10 days.  
- Ninety-eight percent (98%) of QC'd responses will be accurate.  Expand 
quality assurance process to include review by additional Students Channel 
subject matter experts.  
- Re-examine efficiency by determining the feasibility of automating the front-
end of controlled correspondence.

10/1/06 9/30/07 X

6.3.2 1.3.2 Establish centralized data analysis framework 
for Students Channel.

Std Aid Awnss 
& App Srvs

Douglas It is vital that Federal Student Aid have accurate 
data on it's processes, products and customers in 
order to inform business decisions.

-Understand and capture data.        
-Establish a profile of our students at various stages of the life cycle. 
Incorporate customer feedback from various resources into tracking tool as 
appropriate (12/31/2006).           
-Use data mining and trend analysis as a  means to inform the life cycle. 
Monthly reports will be given to the General Manager starting 12/31/2006 with
other  to follow based on agreed installments. 

10/1/06 9/30/07 X

6.3.3 1.3.5 Monitor customer feedback for FOTW. Std Aid Awnss 
& App Srvs

Douglas/ Brown Federal Student Aid needs to assure that customers 
find value in its products and services.  

FOTW achieves an ACSI score of 85 or higher. 10/1/06 9/30/07 X

6.3.4 1.3.6 Monitor customer feedback for SAOTW and 
FSA4Counselors.

Std Aid Awnss 
& App Srvs

Douglas/ Muncie Federal Student Aid needs to assure that customers 
find value in its products and services.  

- Maintain the FY 2006 satisfaction level of 90% of all respondents who 
reported they would recommend SAOTW to friends, colleagues, or others 
- Enhance the customer experience by adding a "How do I use this site" option 
and by refreshing the home page to make navigating intuitive.  
- Establish customer satisfaction baseline in FY 2007 for FSA4Counselors.

10/1/06 9/30/07 X
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6.3.5 1.3.7 Monitor customer interaction with Federal 
Student Aid Information Center (FSAIC).

Std Aid Awnss 
& App Srvs

Douglas/ Brown Federal Student Aid should be a proactive manager 
of the student experience.

- Implement call calibration model (02/2007). 
- Re-evaluate remote monitoring tool and feedback mechanism.  Build in 
process for reporting outcomes based on Federal Student Aid and customer 
feedback. 
- Determine best practices for evaluating vendor performance (e.g., explore 
feasibility of using a 3rd party to perform quality assurance assessment).
- Expand Federal Student Aid expertise around Customer Relationship 
Management through training and other external resources.

10/1/06 9/30/07 X

6.3.6 1.3.8 Provide Enterprise-wide services for Federal 
Student Aid -- document design, translation, 
printing and fulfillment.

Std Aid Awnss 
& App Srvs

Douglas/ Muncie Federal Student Aid needs to assure that the process 
for document design, translation, printing and 
fulfillment is customer-focused and efficient.

Using a commercially available surveying instrument, we will survey 
employees to get feedback on whether Federal Student Aid document design, 
translation, printing and fulfillment were responsive, accurate and customer-
oriented.  The baseline developed in FY 2005 will be used to measure 
performance in FY 2007.  Our goal is to maintain or exceed a customer 
satisfaction rating average of 4.3 out of a possible 5.0, achieved during FY 
2005.

10/1/06 9/30/07 X

6.4 11.1 Implement Federal Student Aid Enterprise 
Communications Strategy.

Std Aid Awnss 
& App Srvs

Douglas The goal of Federal Student Aid's enterprise 
communications strategy is to establish a unified 
approach to positioning Federal Student Aid 
with customers, partners, and employees so that 
we increase awareness and usage of the 
organization's resources.  This initiative will 
continue implementation of the enterprise-wide 
communications strategy and the application of 
consistent branding to all communications (aid 
awareness marketing and outreach, 
publications, Web sites, internal materials, etc.).

-Implement public service campaign through the distribution of video, 
radio, print, and web public service announcements (PSA).
-Conduct a pilot that demonstrates the effective targeting of outreach to 
underrepresented populations.
-Develop an outreach/partnership strategy.
-Review secondary research for applicability to Communications Strategy 
and draft results.

10/1/06 9/30/07 X X

6.4.1 Implement public service campaign. Std Aid Awnss 
& App Srvs

Douglas/ Muncie Implement public service campaign to increase awareness of the availability of 
financial aid for postsecondary education through the distribution of video, 
radio, print and web public service announcements.  The goal is to distribute 
the PSA to 9,000 TV/radio stations and 7,000 newspaper/magazine outlets 
with the possibility of 250 million audience impressions.  

10/1/06 9/30/07 X X

[File] 7/16/2007 27



DRAFT Federal Student Aid
FY 2007 Operations Plan

1-
 F

ed
er

al
 S

tu
de

nt
 A

id
 S

ys
te

m
s 

In
te

gr
at

io
n

 a
nd

 T
ec

hn
ol

og
y 

So
lu

tio
n 

In
iti

at
iv

es

2 
- I

m
pr

ov
e 

Pr
og

ra
m

 
In

te
gr

ity

3 
- R

ed
uc

e 
C

os
t

4 
- I

m
pr

ov
e 

H
um

an
 

C
ap

ita
l M

an
ag

em
en

t

5 
- I

m
pr

ov
e 

Pr
od

uc
ts

 
an

d 
Se

rv
ic

es

6 
- D

el
iv

er
 S

tu
de

nt
 A

id
 E

ff
ec

tiv
el

y 
an

d 
A

cc
ur

at
el

y

ST
A

R
T

 D
A

T
E

T
A

R
G

E
T

 C
O

M
PL

E
T

IO
N

 D
A

T
E

Objectives

BUSINESS NEED SUCCESS MEASURES

FY
 2

00
7 

PR
O

JE
C

T
N

U
M

B
E

R

FY
 2

00
6 

PR
O

JE
C

T
 N

U
M

B
E

R

ACTION ITEMS RESP AREA RESP PERS

6.4.2 Conduct pilot for underrepresented populations. Std Aid Awnss 
& App Srvs

Douglas/ Muncie Conduct a pilot that demonstrates the effective targeting of outreach to 
underrepresented populations.  (Note:  The outreach media approach and 
success measures will be finalized through focus groups with the target 
populations.  Measures will be set by 12/31/2006.)

10/1/06 9/30/07 X X

6.4.3 Review secondary research. Std Aid Awnss 
& App Srvs

Douglas/ Muncie Review secondary research for applicability to Communications Strategy and 
draft results.

10/1/06 9/30/07 X X

6.5 Ensure the integration of student issues, 
requirements, needs and wants are 
incorporated into student facing products and 
services.

Std Aid Awnss 
& App Srvs

Douglas  It is vital that Federal Student Aid have accurate 
data from our products and services in order to 
enhance the customers experience.

Design a tool to capture data by 12/31/2006.   Ensure that customer 
feedback surveys, focus groups, usability, etc. are captured and tracked.  
Ensure analysis of collected data is shared with appropriate business 
owners for consideration in product and service enhancements.  Monthly 
reports to General Manager and discussions around how to best socialize 
the reports among the enterprise.

10/1/06 9/30/07 X

7.1 4.1 Manage FMS operations. CFO Thomas/
Hurt

The Federal Student Aid FMS allows the 
Federal Student Aid CFO to account for all 
Federal Student Aid program transactions (e.g. 
FFEL, GA, Pell, Direct Loan, etc.), perform 
funds checking, performs financial reporting, 
and processes Federal Student Aid payments.  
FMS, consisting of Oracle U.S. Federal 
Financials, is the single point of financial 
information, integrating transactions both from 
the Federal Student Aid feeder systems as well 
as from the Department's CFO GAPS.  
Accordingly, FMS provides consolidated data to 
support key management analysis and is the 
only place within the Department of Education 
to obtain a comprehensive financial picture of a 
school across all Federal Student Aid programs.
In FY 2007, Federal Student Aid expects to 
complete the following baseline requirements:
- Advance – Address the FMS interface changes 
that will be required to support the retirement 
of the COD system and the development and 
production implementation of the Advance 
system.  This initiative is expected to maintain 
the existing transaction flows while improving
 the interface internal controls.

-Successfully achieve FMS Monthly Operational Metric 2.2 (Successfully 
satisfy all requirements of the FMS Operations task order) at least 75% 
(>= 9 out of 12 months) of the time.  Metric 2.2 summarizes the 21 FMS 
operational requirements that cover Operational Management, System 
Processing (daily, monthly, quarterly, annual), General Ledger Closing, 
Change Management, Configuration Management, Security, and Help 
Desk Management activity.

- Meet or exceed 90% (score >= 45 out of 50) of the 10 Post 
Implementation Review (PIR) components:  Business Case & Vision 
Planning, Requirements vs. Implementation, Product Performance 
Metric, Security, Risk & Risk Mitigation, Technical Architecture, Cost, 
Schedule, Customer Use & Satisfaction, and Process Improvement & 
Innovation.

10/1/06 9/30/07 X
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-  G5  - address the FMS interface changes that 
will be required to support the retirement of the 
Grants Administration and Payment System 
(GAPS) and the development and production 
implementation of the G5 system.  This initiative 
is expected to maintain the existing transaction 
flows while improving the interface internal 
controls.
-  CSB - address the FMS interface changes that 
will be required to support the development and 
production implementation of the CSB system.  
This initiative is expected to consolidate the 
existing transaction flows while improving the 
interface internal controls.

7.2 4.2 Oversee issuance and analysis of Federal 
Student Aid's financial statements and 
financial statement audit.

CFO Hunter/
Hurt

Meet government-wide accounting and financial 
management requirements issued by Federal 
Accounting Standards Advisory Board 
(FASAB), Chief Financial Officer's Act, Credit 
Reform Act, OMB, and Treasury.

- Ernst & Young issues an unqualified opinion of Federal Student Aid's 
financial statements for FY 2006.  
- CFO will follow and meet Federal Student Aid's audit deadlines, using 
agreed upon QC procedures.
- Reconcile Federal Student Aid accounts and identify differences within 
30 days after month-end close.
- Research differences within 45 days after month-end close.
- Perform review of credit reform estimates, provide comments on 
estimates, and book credit estimates to FMS.
-  Coordinate pro-active, timely reporting for Improper Payment 
Information Act (IPIA) and financial management with Principal 
Operating Components and Office of the Chief Financial Officer as 
required (e.g. Performance and Accountability Report (PAR)), 
Management Discussion and Analysis, Proud To Be Report, IPIA Annual 
Report.

10/1/06 9/30/07 X X
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7.3 4.3 Comply with OMB Circular A-123, Appendix 
A requirements.

CFO Blot/
Hurt

The objective of the internal control program is 
to ensure effectiveness and efficiency of 
operations, reliability of financial reporting, and 
compliance with laws and regulations.  
Compliance with laws and regulations shall 
include, among other requirements, that assets 
and system resources and data are safeguarded 
against fraud, waste, and abuse.

-Federal Student Aid establishes internal control framework and assesses 
key controls in business processes that contribute to significant financial 
report line items.  Framework includes the acquisition and management 
of contractor services; the implementation of an internal control tool; the 
identification of significant FY 2007 reports, line items, general ledger 
accounts, processes, and applications; the mapping of significant 
processes and internal controls; and the assessment and testing of those 
controls.
- Federal Student Aid coordinates corrective action plans on any 
identified findings.

10/1/06 9/30/07 X X X

7.4 4.4 Manage Activity-Based Management (ABM) 
program.

CFO Tracey/
Reynolds

In order to facilitate the reduction of 
administrative costs, identify business process 
improvement opportunities, and assist in budget 
formulation, Federal Student Aid continues to 
expand its activity-based management program.

- Completion of the FY 2006 model based on actual costs and measures.  
- Identify examples where the model can help improve Federal Student 
Aid processes and/or reduced costs.  
- Utilizing ABM model results in the FY 2008 and 2009 budget 
formulation and projects.
- Evaluation and approval of ABM outputs to be useful to Federal 
Student Aid Program managers.  

10/1/06 9/30/07 X X X

7.5 Manage Federal Student Aid Administration 
Division to include purchase card, invoice 
travel activities and reconciliation of Intra-
Governmental Payment and Collections 
(IPACs).

CFO Diaz/
Reynolds

In order to facilitate Federal Student Aid staffs' 
travel and purchase needs, provide necessary 
support including the transition to the new 
travel system, reconciliation of purchase cards 
and IPACs.

Perform yearly reviews assessing delinquency/aging rates on all activities. 10/1/06 9/30/07 X

7.6 4.5 Formulate, justify and execute Federal 
Student Aid's administrative budget.

CFO Reynolds/
Lucas/
Diaz

Federal Student Aid obligates almost $1 billion 
annually to operate student financial assistance, 
using more than 100 contract vehicles and staff 
of over 1,000.  The budget must be monitored 
through effective use of reports such as the 
Status of Funds Report  so that resources can be 
directed to fulfill Federal Student Aid 
Performance Plan objectives.

- Formulate and execute Federal Student Aid's budget. 
- Effectively manage Federal Student Aid's appropriation and assure 
obligation of funds conform to anti-deficiency requirements.  
- Deliver Status of Funds Report and other monthly budget reports 
delivered to Executive Management Team (EMT) the second Monday of 
every month.
- Ensure no administrative funds lapse.
- Work with EMT to ensure Federal Student Aid priorities are funded.

10/1/06 9/30/07 X
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7.7 4.6 Oversee Funds Control Branch activities. CFO Hilliard/ 
Hurt

Ensure all program transactions are entered 
appropriately into FMS.  Program transactions 
include all FP Invoicing (i.e., LaRS and Form 
2000) transactions, system interfaces not 
processed by FMS Operations (e.g., DMCS file), 
and systematic Applications Desktop Integrator 
(ADI) transactions (e.g., borrower overpayment 
refunds, CDDTS transactions).  Also, ensure 
interface files to/from Financial Management 
System Software (FMSS) (i.e., daily FMSS 
summary interface files, Automated Budget 
Funding Entry (ABE) files, splitter allocation 
table, splitter re-allocation files, etc.) and the 
payment files sent to Treasury through 
EDCAPS are all processed in accordance to 
documented standard operating procedure.

- Maintain OMB approval of Form 2000 and LaRS reporting formats.
- Process all program transactions and EDCAPS interfaces in a way that 
maintains the 2-day month-end closing schedule.
- Continue to reduce manual transactions by automating system 
interfaces, when possible. 
- Maintain high ACSI scores for FMS and LaRS.

10/1/06 9/30/07 X

7.8 4.8 Coordinate Credit Management Scorecard 
activities for the President's Management 
Agenda initiative.

CFO Berger/
Szabo/

Edwards/
Douglas

Provide ongoing, pro-active coordination of 
agreed-upon Federal Student Aid team credit 
management deliverables as required under the 
PMA.

-Complete all planned actions outlined in the Proud to Be document that 
are within Federal Student Aid's control. 
- Negotiate revised date for green status with OMB.

Coordinate timely reporting with the Program area representatives and 
the Department for:
- PMA Scorecards        
- Update 2007 Proud to Be document as needed        
- Prepare FY 2008 Proud to Be document 

10/1/06 9/30/07 X X X X

7.9 Manage Information Technology (IT) Assets. CFO Diaz/
Reynolds

Senior management needs to be able to assert as 
to the accuracy of the organization's physical IT 
inventory.  

Senior management asserts to the accuracy of the FY 2007 IT inventory. 10/1/06 9/30/07 X

8.1 1.12 Provide enterprise guidance to integration 
projects such as: ADvance, Information 
Framework (IF), CSB, IPM and Data 
Management.

CIO Saunders Federal Student Aid integration development 
projects should align with Federal Student Aid's 
enterprise vision for data, business processes, 
and technology.

- Complete Data Standardization Sequencing Plan by 3/31/2007.
- Complete Data Standardization Concept of Operations by 3/31/2007.
- Ensure solicitations for CSB, IF and Advance align with Target State 
Vision.
- Ensure requirements and design for IPM align with Target State Vision.

10/1/06 9/30/07 X X X X
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8.2 5.1 Provide Enterprise Architecture (EA) support 
to the organization.

CIO Saunders This initiative is for leadership of the EA 
program including management of alignment 
points with Data Architecture, Capital Planning 
Investment Control (CPIC), Strategic Planning, 
and Enterprise Performance Management 
Service (EPMS) Program Management, and the 
Department of Education.  

- Complete 100% of  Architectural Reviews of selected investments at 
appropriate lifecycle stage gates. 
- Review 100% of Exhibit 300s for Federal Student Aid IT Portfolio of 
investments for the FY 2008 budget cycle within deadlines. 
- Align EA work product with Strategic Plan, CIO Business Plan and 
Integration team target states and sequencing plans.  
- Receive 'meets expectations' rating on OMB assessment of EA Program.  
- The Work Products Guide and the IRM Strategy are more reflective of, 
and tailored to Federal Student Aid's business.
-Websites, repositories and tools are accessible and up to date.

10/1/06 9/30/07 X X X X

8.2.1 5.1.1 Execute a coordinated EA Program that 
effectively aligns technology decisions to 
Federal Student Aid's business needs, 
investment processes and  IT lifecycle 
management processes.

CIO Saunders Federal Student Aid needs to maintain EA processes
that promote movement to the Target State Vision 
and consistent adoption of IT standards and best 
architecture practices.

- Complete 100% of  Architectural Reviews of selected investments at 
appropriate lifecycle stage gates. 
- Review 100% of Exhibit 300s for Federal Student Aid IT Portfolio of 
investments for the FY 2008 budget cycle within deadlines. 
- Align EA work product with Strategic Plan, CIO Business Plan and 
Integration team target states and sequencing plans. 
- Provide access to websites, repositories and tools updated at least quarterly 
and with 95% availability.

10/1/06 9/30/07 X X X X

8.2.2 5.1.3 Maintain and build on prior year 
accomplishments in implementing an EA 
Program that is compliant with relevant 
requirements and guidance and that is useful to 
Federal Student Aid Business Owners.

CIO Saunders OMB, GAO, OIG (2002 audit), and the Department 
require Federal Student Aid to demonstrate maturity 
in our EA Program and alignment with the 
Department of Education's agency-wide EA.  In 
addition, the EA program must be useful in 
accomplishing Federal Student Aid's mission.

- Receive 'meets expectations' rating on OMB assessment of EA Program.  
- The Work Products Guide and the IRM Strategy are more reflective of, and 
tailored to Federal Student Aid's business.

10/1/06 9/30/07 X X X X

8.2.3 Maintain EA repositories and websites and 
provide support on modeling tools.

CIO Saunders In order to have an effective EA Program, business 
and system owners must have access to the tools, 
standards and information needed to understand and 
implement the requirements of enterprise 
architecture.

Provide access to websites, repositories and tools updated at least quarterly and
with 95% availability.

10/1/06 9/30/07 X X X X
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8.3 5.2 Provide security and privacy support. CIO Ingwalson The purpose of this task is to provide support so 
that Federal Student Aid's security program 
complies with federal and departmental 
requirements while providing guidance and 
assistance to Federal Student Aid's business 
units. The Security & Privacy (S&P) initiative 
provides a centralized point of contact and 
response for security and privacy issues at 
Federal Student Aid.  Rather than requiring 
additional independent security support within 
each Federal Student Aid business unit  (which 
would likely result in inconsistent 
interpretations of federal and departmental 
guidance and requirements) the S&P team 
consolidates the function, allowing a more 
efficient process, consistent Federal Student Aid 
security approaches, and a better allocation of 
resources.

-  Deliver security training to system security officers that keeps them 
abreast of changes in Federal mandates and Departmental policies and 
procedures.  Complete no less than four training sessions by 9/30/2007 
and provide 100% of System Security Officer specialized training 
requirements.
-   Ensure Federal Student Aid satisfactorily completes 100% of all 
annual self-assessments, and inventory worksheets for production systems 
in time for the Department's FY'07 fourth quarter Federal Information 
Security Management Act (FISMA) report.
-  Populate the vulnerability management database and begin analysis 
and reporting.  Validate remediations for system security mitigations 
resulting from FISMA Audits, Security Assessments, and Certification 
and Accreditation (C&A).  Complete validations within 10 business days 
from evidence submissions.
-  Complete Security Assessment and assist systems complete pre-
certification work on all systems completing C&A in FY 2007.
-  Create a minimum of one Federal Student Aid Security Procedure per 
quarter that can assist Business Units comply with Federal Student Aid's 
IT Security Policy.

10/1/06 9/30/07 X X X X

8.3.1 5.2.1 Deliver security training to system security 
officers that keeps them abreast of changes in 
Federal mandates and Departmental policies 
and procedures.

CIO Ingwalson It is a FISMA  requirement that individuals working 
in IT-related fields have a component of security 
training annually.  Keeping System Security 
Officers abreast of changes in requirements and 
processes is an essential component for complying 
with this requirement.

Complete no less than four training sessions by 9/30/2007.  Provide 100% of 
System Security Officer specialized training requirements.

10/1/06 9/30/07 X X X X
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8.3.2 5.2.2  Ensure Federal Student Aid systems 
satisfactorily complete annual self-assessments, 
and inventory worksheets in time for the 
Department's FY 2007 FISMA report.

CIO Ingwalson The Department is required to report to OMB and 
Congress quarterly on its security program.  Federal 
Student Aid needs to keep the Department informed 
on its security program status for proper reporting.  
Reporting inventories, Critical Infrastructure 
Protection surveys, and Self Assessments are part of 
the overall report and the bases for identifying the 
overall controls for our systems.

Assist 100% of business areas in completing their annual risk assessments and 
inventory worksheets in time for FY 2007 fourth quarter FISMA reporting.

10/1/06 9/30/07 X X X X

8.3.3 5.2.3 Populate the vulnerability management database
with security findings to provide analysis and 
security reporting.

CIO Ingwalson In support of FISMA Plan of Actions and 
Milestones tracking, analysis, and reporting, we 
need the ability to pull historical information as well
as current remediation activities to identify trends 
and mitigation efforts across the Federal Student 
Aid enterprise.

-  Populate the Federal Student Aid vulnerability database with 100 % of all 
systems security weaknesses and begin analysis and automated reporting 
capabilities by 9/30/2007.  
- Complete validations within 10 business days from evidence submissions.

10/1/06 9/30/07 X X X X
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8.3.4 5.2.4 Complete Security Assessments and assist 
systems complete pre-certification and 
accreditation work on Federal Student Aid 
Systems.

CIO Ingwalson Federal law states that systems must be authorized 
for operation.  C&A ensures that this requirement is 
enforced and a the same time ensures we have the 
controls in place to safeguard the data we maintain 
for the public.  Our C&A status is also identified in 
our OMB 300's.

-  Complete Security Assessments and provide assistance for complete pre-
certification work on all systems undergoing C&A in FY 2007.
-  Identify residual risks for all systems completing C&A.

10/1/06 9/30/07 X X X X

8.3.5 5.2.5  Create Federal Student Aid Security Procedures 
that can assist Business Units comply with 
Federal Student Aid's IT Security Policy.

CIO Ingwalson To comply with Federal Law, Federal Student Aid 
Security Policy, and Departmental Security Policy, 
Federal Student Aid Business Units need guidance 
to follow.  These guides or procedures will help 
Business Units comply with requirements and 
ensure the proper safeguards are in place for our 
systems.

Create a minimum of one Federal Student Aid Security Procedure per quarter 
that can assist business areas in complying with Federal Student Aid's IT 
Security Policy.

10/1/06 9/30/07 X X X

8.4 5.3 Provide Integrated Technical Architecture 
(ITA) and Enterprise Architecture Integration 
(EAI) maintenance and production support.

CIO Reddy/
England

Keep the production environment running 
without interruption, and maintain existing ITA 
and EAI architectures within the Federal 
Student Aid.

Keep the production environment running without interruption and 
maintain existing ITA and EAI architectures within the Federal Student 
Aid.  Achieve the following outcomes:
-Respond to production troubleshooting support requests within 2.0 
hours 98% of the time.
-Ensure 98.7% availability of ITA and EAI architecture (not including 
scheduled maintenance downtimes).
-Resolve ITA and EAI product issues within one week 97% of the time.
-Provide development and testing environment build support to 
application teams within six days 95% of the time.
- Successfully transition EAI and all ITA applications to new Virtual Data 
Center by 9/30/2007.
- Build out pre-production environments and provide migration support 
to large new initiatives migrating to ITA and EAI.
-Provide annual performance testing of the FAFSA application, including 
application/Web server tuning and capacity planning.

10/1/06 9/30/07 X X X X X

[File] 7/16/2007 35



DRAFT Federal Student Aid
FY 2007 Operations Plan

1-
 F

ed
er

al
 S

tu
de

nt
 A

id
 S

ys
te

m
s 

In
te

gr
at

io
n

 a
nd

 T
ec

hn
ol

og
y 

So
lu

tio
n 

In
iti

at
iv

es

2 
- I

m
pr

ov
e 

Pr
og

ra
m

 
In

te
gr

ity

3 
- R

ed
uc

e 
C

os
t

4 
- I

m
pr

ov
e 

H
um

an
 

C
ap

ita
l M

an
ag

em
en

t

5 
- I

m
pr

ov
e 

Pr
od

uc
ts

 
an

d 
Se

rv
ic

es

6 
- D

el
iv

er
 S

tu
de

nt
 A

id
 E

ff
ec

tiv
el

y 
an

d 
A

cc
ur

at
el

y

ST
A

R
T

 D
A

T
E

T
A

R
G

E
T

 C
O

M
PL

E
T

IO
N

 D
A

T
E

Objectives

BUSINESS NEED SUCCESS MEASURES

FY
 2

00
7 

PR
O

JE
C

T
N

U
M

B
E

R

FY
 2

00
6 

PR
O

JE
C

T
 N

U
M

B
E

R

ACTION ITEMS RESP AREA RESP PERS

8.4.1 5.3.1 Provide production support for ITA and EAI 
tools, products, and services.

CIO Reddy/
England

Keep the ITA and EAI production environment 
running without interruption by providing 24x7 
SME technical support for product troubleshooting.

-Respond to production troubleshooting support requests within 2.0 hours 98% 
of the time.
-Ensure 98.7% availability of ITA and EAI architecture (not including 
scheduled maintenance downtimes).

10/1/06 9/30/07 X X X X X

8.4.2 5.3.2 Provide architecture maintenance support for 
ITA and EAI tools, products and services.

CIO Reddy/
England

Maintain existing ITA and EAI architectures within 
Federal Student Aid and keep these architectures 
evergreen/current by providing ITA and EAI core 
services, including technical architecture support, 
product evergreening, product patches, and assisting
teams in the resolution of issues.

-Resolve ITA and EAI product issues within one week 97% of the time.
-Provide development and testing environment build support to application 
teams within six days 95% of the time.

10/1/06 9/30/07 X X X X

8.4.3 5.3.3 Provide transition support for transition to new 
VDC.

CIO Reddy/
England

As large new initiatives migrate to ITA and EAI, 
and as ITA/EAI migrates to the new Data Center, 
additional contractor resources will be needed to 
provide pre-production environments and facilitate 
a smooth and successful transition.

Successfully transition EAI and all ITA applications to new VDC by 
9/30/2007.

10/1/06 9/30/07 X X X X X

8.4.4 5.3.4 Performance test all major applications 
migrating to ITA/EAI (testing, tuning and 
capacity planning).

CIO Reddy/
England

Provide a fully documented, repeatable and 
predictable performance testing process and the 
services required to conduct performance testing for 
applications and services in ITA/EAI.

- Complete performance testing within agreed schedule.
- Experience no issues related to capacity during 2007-08 FAFSA processing.
- Provide accurate capacity estimates to support load tested ITA application.

10/1/06 9/30/07 X X X X

[File] 7/16/2007 36



DRAFT Federal Student Aid
FY 2007 Operations Plan

1-
 F

ed
er

al
 S

tu
de

nt
 A

id
 S

ys
te

m
s 

In
te

gr
at

io
n

 a
nd

 T
ec

hn
ol

og
y 

So
lu

tio
n 

In
iti

at
iv

es

2 
- I

m
pr

ov
e 

Pr
og

ra
m

 
In

te
gr

ity

3 
- R

ed
uc

e 
C

os
t

4 
- I

m
pr

ov
e 

H
um

an
 

C
ap

ita
l M

an
ag

em
en

t

5 
- I

m
pr

ov
e 

Pr
od

uc
ts

 
an

d 
Se

rv
ic

es

6 
- D

el
iv

er
 S

tu
de

nt
 A

id
 E

ff
ec

tiv
el

y 
an

d 
A

cc
ur

at
el

y

ST
A

R
T

 D
A

T
E

T
A

R
G

E
T

 C
O

M
PL

E
T

IO
N

 D
A

T
E

Objectives

BUSINESS NEED SUCCESS MEASURES

FY
 2

00
7 

PR
O

JE
C

T
N

U
M

B
E

R

FY
 2

00
6 

PR
O

JE
C

T
 N

U
M

B
E

R

ACTION ITEMS RESP AREA RESP PERS

8.5 5.4 Support the Federal Student Aid IT assets at 
the VDC with lines of service including: full 
and incremental backups, annual disaster 
recovery tests, disaster recovery location and 
services, capacity planning, annual 
penetration testing, test environment support, 
security, compliance to all appropriate Federal 
Student Aid, Department, & federal policies, 
regulations, statutes.

CIO Fillinich Provides the infrastructure for the majority of 
Federal Student Aid application systems.

-Develop a plan for the transition of VDC services between the extension 
of the VDC contract which terminates 9/30/2007, and the new, re-
competed VDC contract awarded in Summer 2006.
-Develop and organize Enterprise IT Services Staff in accordance with 
the principles of  the Information Technology Infrastructure Library 
(ITIL)- the most widely accepted approach to IT service management, 
providing a cohesive set of best practices drawn from the public and 
private sectors throughout the world).
-Conduct quarterly surveys of VDC customers with a participation level 
of 90% with 80% or higher reporting satisfaction with VDC operations.
-Perform activities, such as ongoing monthly scanning and annual FISMA 
compliance reviews to maintain VDC C&A for FY 2007.

10/1/06 9/30/07 X X X X

8.5.1 5.4.1 Successfully transition services to the new 
VDC.

CIO Fillinich - Fully staff Federal Student Aid transition team by 10/31/2006.
- Complete baseline Transition Plan by 12/08/2006.
- Complete 90% of move packages within 10 business days of planned date.

10/1/06 9/30/07 X X X

8.5.2 5.4.2 Publicize the features, terms, and service level 
agreements (SLAs) of the new VDC contract to 
the key stake holders of Federal Student Aid IT 
systems.

CIO Fillinich Complete all new contract communication items by 12/31/2006. 10/1/06 3/15/07 X X X

8.5.3 5.4.3 Complete the organization of  Enterprise IT 
Services Staff in accordance with the principles 
of ITIL to support VDC service delivery.

CIO Fillinich Complete Service Management,  IT Services Representative (ITR), and 
software management staffing by 3/31/2007.

10/1/06 3/31/07 X X X

8.5.4 5.4.4 Continue to provide basic ITIL training to 
untrained staff and advanced training where 
applicable.

CIO Fillinich Provide basic ITIL training to at least 20 untrained staff and provide advanced 
training where applicable by 9/30/2007.

10/1/06 9/30/07 X X X

8.5.5 5.4.5 Conduct surveys of VDC customers. CIO Fillinich Publicize and conduct three quarterly customer surveys with > 90% 
participation and >= 80% satisfaction:
      Q1 due 2/28/2007
      Q2 due 5/30/2007
      Q3 due 8/31/2007
      

10/1/06 9/30/07 X X

8.5.6 5.4.6 Perform activities, such as ongoing scanning 
and compliance reviews, to maintain VDC 
C&A for FY 2007.

CIO Fillinich Establish new VDC C&A baseline by 1/31/2007. 10/1/06 1/31/07 X X

8.5.7 5.4.7 Demonstrate improvement in OIG 2007 FISMA 
Audit.

CIO Fillinich Demonstrate improvement in OIG 2007 FISMA Audit by 9/30/2007. 10/1/06 9/30/07 X X
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8.6 5.5 Continue Enterprise QA Program to support 
Federal Student Aid in conducting systems 
assessments and evaluations consistent with 
best practices for Life Cycle Management and 
the CPIC processes. 

CIO Coleman/
Rockis

Federal Student Aid requires an independent, 
enterprise-wide approach for ensuring the 
quality of its products and services throughout 
the IT investment planning and control process.  
This initiative will ensure Federal Student Aid 
maintains a QA program for Federal Student 
Aid system development efforts that supports 
IV&V, Security Assessments, Production 
Readiness Review, and PIR.  Continued 
implementation of this program through 9/30/07 
will help Federal Student Aid reduce risk on IT 
investments, comply with Clinger-Cohen 
mandates, and provide quality products and 
services to our customers.

- Maintain customer satisfaction survey results for QA/IV&V and PIR 
efforts at 4.0 or above. The number and frequency of customer surveys is 
dependent on the unique QA/IV&V task elements of scope, period of 
performance and deliverable matrix (Scale of 1.0 to 5.0).
- Update the Production Readiness Review (PRR) process guidelines, 
continue version control and change management based on business unit 
and operating partner feedback. 
- Conduct three (3) Post-Implementation Review efforts on Federal 
Student Aid - IT investments, provide lessons learned to Federal Student 
Aid leadership and apply process improvement to PIR procedures and 
documentation.  

10/1/06 9/30/07 X X X

8.6.1 5.5.1 Update the Production Readiness Review (PRR)
process guidelines, continue version control and 
change management based on business unit and 
operating partner feedback. 

CIO Coleman/
Rockis

- Complete at least one PRR Process Guideline update.
- Produce a 'Lessons Learned' report for the next annual PRR cycle based on an
analysis of previous PRRs.

10/1/06 9/30/07 X

8.6.2 5.5.2 Maintain customer satisfaction survey results 
for QA/IV&V efforts at 4.0 or above (Scale of 
1.0 to 5.0).

CIO Coleman/ 
Rockis

-Achieve an average score of 4.0 on QA/IV&V Customer Satisfaction Surveys 
(scale of 1.0-5.0).
-Number and frequency of customer surveys is dependent on the unique 
QA/IV&V task elements of scope, period of performance and deliverable 
matrix. 

10/1/06 9/30/07 X X X

8.6.3 5.5.3 Conduct three  PIR efforts on Federal Student 
Aid - IT investments, provide lessons learned to 
Federal Student Aid leadership and apply 
process improvement to PIR procedures and 
documentation.

CIO Coleman/ 
Rockis

Conduct at least 3 PIR’s. The number of Post-Implementation Review efforts 
for an FY is an estimate based on the number of IT investments approved by 
the IPC that meet the PIR selection criteria.  

10/1/06 9/30/07 X X X
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8.7 5.6 Support the Department's customers and 
business partners by participating in the PMA 
E-Government initiatives.

CIO Feely/ 
Coleman/

Reddy/
Sattler

Participation in the cross-agency E-Gov 
initiatives directly supports the Department's 
strategic goals and objectives, particularly 
Strategic Plan Goal 6.3: Manage IT resources 
using E-Gov to improve services for our 
customers and partners.  Participation also helps 
the Department meets its responsibility for 
implementing the PMA and maintains "Green" 
on its PMA E-Gov Scorecard.

- Maintain a 'green' rating through active participation in the PMA 
initiatives, including Business Gateway, E-Authentication, GovBenefits, 
and USA Services.
- Successfully move the e-Campus Based application into production use 
of e-Authentication by 3/31/2007.

10/1/06 9/30/07 X X X

8.7.1 5.6.1 Complete agency contributions / transfers of 
funds to the PMA initiatives.

CIO Feely/ 
Coleman/

Sattler

Some PMA initiatives require annual contributions 
for Program Management Office (PMO) operations.

Complete agency contributions / transfer of funds to the E-Gov initiatives by 
9/30/2007.

10/1/06 9/30/07 X X

8.7.2 5.6.7 Deploy e-Authentication services into 
production in Federal Student Aid.

CIO Feely/
Reddy

Successfully move the e-Campus Based application into production use of e-
Authentication by 3/31/2007.

  10/1/2006 9/30/07 X X X

8.8 5.7 Provide Security Architecture (SA) 
maintenance and production support.

CIO Reddy/
Mathur

The SA is comprised of tools and technologies to 
ensure secure operation of the systems across the 
enterprise. In particular, the security 
architecture provides tools, technologies and 
protocols for identity and access management 
across the enterprise. Keep the production 
environment running without interruption, and 
maintain existing SA Infrastructure  within 
Federal Student Aid.

Keep the production environment running without interruption and 
maintain existing SA within the Federal Student Aid.  Achieve the 
following outcomes:
- Respond to production troubleshooting support requests within four 
hours 98% of the time.
- Ensure 98% availability of SA (not including scheduled maintenance 
downtimes).
- Resolve SA product issues within one week 95% of the time.
- Provide development and testing environment build support to 
application teams within two weeks 95% of the time.
- Successfully integrate eCB, IPM and Enterprise Service Bus (ESB) into 
SA according to project schedules.
- Integrate selected additional Federal Student Aid applications to the SA 
infrastructure. 

10/1/06 9/30/07 X X X
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8.8.1 5.7.1 Provide production support for SA tools, 
products, and services.

CIO Reddy/
Mathur

Keep the SA production environment running 
without interruption by providing 24x7 SME 
technical support for product troubleshooting.

-Respond to production troubleshooting support requests within four hours 
98% of the time.
-Ensure 98% availability of SA architecture (not including scheduled 
maintenance downtimes).
- Resolve SA product issues within one week 95% of the time.
- Provide development and testing environment build support to application 
teams within two weeks 95% of the time.

10/1/06 9/30/07 X X X

8.8.2 5.7.2 Maintain and enhance SA by integrating other 
applications.

CIO Reddy/
Mathur

- Achieve Single Sign-on across multiple 
applications based on enterprise roles.
- Integration Tasks: Integration of applications with 
SA. The following three applications are to be 
integrated.
- IPM integration with SA: In the enrollment 
process and RID assignment, IPM will interface 
with SA's Webseal and use Tivoli Identity 
Management (TIM) and Tivoli Access Management 
(TAM). This integration of IPM into SA will be a 
major task for the SA development effort.
- ESB integration with SA is also required.
- Finish integration of eCB.

- Successfully integrate eCB, IPM and ESB into SA according to project 
schedules.
- Integrate selected additional Federal Student Aid applications to the SA 
infrastructure. 

10/1/06 9/30/07 X X X

8.9 Maintain and enhance the existing Enterprise 
Data Management (EDM) Program that 
supports Federal Student Aid business areas 
and focuses on data as an enterprise asset.

CIO Reddy/
Hyland/

Horn

Proper implementation of an EDM Program will 
reduce development costs by reusing work, will 
increase quality by reusing work already tested 
and developed, and will enhance enterprise 
information and understanding.  

- Maintain 100% of shared/ reusable elements required by IPM. 
- Ensure an additional 10% (100) elements are added to the Extensible 
Markup Language (XML) Registry and Repository. 
- Maintain the Enterprise Conceptual Data Model.

10/1/06 9/30/07 X X X X

8.9.1 Maintain current elements (and ensure they are 
reused for new development projects) in the 
XML Registry and Repository.

CIO Reddy/
Hyland/

Horn

The XML Registry and Repository is the central 
location where agreed upon data work (data 
definitions) is kept.  Keeping current elements 
accurate is important to quality development of new 
applications.

Maintain 100% of shared/ reusable elements required by IPM. 10/1/06 9/30/07 X X X X

8.9.2 Increase the number of elements in the XML 
Registry and Repository. 

CIO Reddy/
Hyland/

Horn

Continually increasing the number of elements in 
the XML Registry and Repository is important as it 
creates the shared data vision and increases the 
ability of the organization to reuse work.

Add an additional 10% (100) elements to the XML Registry and Repository by 
9/30/2007. 

10/1/06 9/30/07 X X X X
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8.9.3 Maintain the Enterprise Conceptual Data 
Model.

CIO Reddy/
Hyland/

Horn

The Enterprise Conceptual Data Model is the 
document that informs the data vision.  Keeping this
document current is important to keep all new 
development projects synchronized on a data level.  

Maintain the Enterprise Conceptual Data Model. 10/1/06 9/30/07 X X X X

9.1 11.1 Implement Federal Student Aid enterprise 
communications strategy.

Comm & 
Admin -
Comm

O'Brien The goal of Federal Student Aid's enterprise 
communications strategy is to establish a unified 
approach to positioning Federal Student Aid 
with customers, partners, and employees so that 
we increase awareness and usage of the 
organization's resources.  This initiative will 
continue implementation of the enterprise-wide 
communications strategy and the application of 
consistent branding to all communications (aid 
awareness marketing and outreach, 
publications, Web sites, internal materials, etc.).

-Support the integration of the Federal Student Aid brand/look and feel 
(per the Style Guide) to both print publications and Web sites.
-Begin implementation of Intranet site upgrade per the Federal Student 
Aid Style Guide and the Intranet redesign analysis.     
-Secretary Spellings, in conjunction with Federal Student Aid, will 
disseminate a press release on postsecondary education and speak at a 
postsecondary conference.  Share responsiblity with Communications and 
Administration.

10/1/06 9/30/07 X X

9.1.1 Support integration of the Federal Student Aid 
brand/look and feel.

Comm & 
Admin -Comm

Greene Support the integration of the Federal Student Aid brand/look and feel (per the 
Style Guide) to both print publications and Web sites.

10/1/06 9/30/07 X X

9.1.2 Begin implementation of Intranet site upgrade. Comm & 
Admin -Comm

Greene Begin implementation of Intranet site upgrade per the Federal Student Aid 
Style Guide and the Intranet redesign analysis.

10/1/06 9/30/07 X X

9.1.3 Develop and execute a nationwide 
postsecondary outreach strategy for Secretary 
Margaret Spellings.

Comm & 
Admin -Comm

O'Brien This endeavor will provide nationwide awareness 
and outreach for postsecondary education.

Secretary Spellings, in conjunction with Federal Student Aid, will disseminate 
a press release on postsecondary education and speak at a postsecondary 
conference.  Share responsiblity with Communications and Administration.

10/1/06 9/30/07 X X

9.2 6.1 Plan, manage and execute the Federal Student 
Aid Conferences, Software Developers' 
Conference and exhibit at conferences on 
behalf of Federal Student Aid.

Comm & 
Admin -
Comm

Thares Update and train schools and financial aid 
partners on Federal Student Aid's newest 
products and services, federal regulations and 
legislative updates.

Conference participants will rate overall conference program at 4.50 or 
higher on a 5.0 point scale (2005 Baseline=4.50).

10/1/06 9/30/07 X X X
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9.3 6.2 Develop, implement and manage effective day-
to-day internal communications campaign.

Comm & 
Admin -
Comm

Greene Efficiently store and disseminate information to 
Federal Student Aid staff to assist them in 
completing their day-to-day responsibilities.

Routinely provides timely and accurate updates to Federal Student Aid 
employees, as well as ED employees as appropriate, on issues of the day 
through tools like the Starting Line, For Starters, the Federal Student Aid 
Weekly News and the weekly report to the Secretary.

10/1/06 9/30/07 X X

9.4 6.3 Manage controlled correspondence functions 
including Freedom of Information Act 
(FOIA), Privacy Act and Controlled Mail.

Comm & 
Admin -
Comm

Boggs/
Cook/
Sweet

Satisfy regulatory requirements that Federal 
Student Aid provide and track information 
throughout the organization.

Federal Student Aid will maintain an overdue rate of less than five 
percent per month.

10/1/06 9/30/07 X X

9.5 6.4 Develop, implement and manage day-to-day 
external communications by tracking and 
answering reporter and customer requests.

Comm & 
Admin -
Comm

Aiello Efficiently and effectively position Federal 
Student Aid with external stakeholders.

Ensure timely and accurate dissemination of information to Federal 
Student Aid stakeholders by having routine requests answered within a 
20-day period.

10/1/06 9/30/07 X X X X

9.6 6.5 Submit final FY 2006 Annual Performance 
Report to Congress, and plan for the following 
year update.

Comm & 
Admin -
Comm

O'Brien/
Greene

Required by Performance Based Organization 
(PBO) legislation.  The COO will prepare and 
submit to Congress, through the Secretary, an 
annual report on the performance of the PBO.

Report submitted to Congress in 1st quarter of FY 2007. 10/1/06 12/31/06 X X

9.7 6.6 Update Federal Student Aid's Five-Year 
Performance Plan for FY 2007-2011, and plan 
for the following year update.

Comm & 
Admin -
Comm

O'Brien/
Greene

Required by PBO legislation.  The Secretary and 
COO shall agree on a performance plan for the 
PBO for the succeeding five years that 
establishes measurable goals and objectives for 
the organization.

Report submitted to Congress in 4th quarter of FY 2007. 10/1/06 9/30/07 X X

9.8 Develop and implement a strategy for the 
public disclosure of critical information on 
Federal Student Aid Web sites.

Comm & 
Admin -
Comm

Aiello This endeavor will provide the public with 
critical information that is frequently requested.

Ensure timely and accurate dissemination of information to the public by 
implementing a plan that will list the types of data to be posted to our 
Web sites and updated annually or as needed.

10/1/06 6/30/07 X X X X

9.9 Plan and execute Federal Student Aid's Intern 
Program.

Comm & 
Admin -
Comm

Thares/
Young

Recruit interns to help Federal Student Aid 
managers with critical work.

Interns will rate the overall intern program at 4.0 or higher on a 5.0 point 
scale.  Recruit at least one intern to work part-time, full-time or as a 
Student Career Experience Program (SCEP). 

10/1/06 9/30/07 X X X
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10.1 10.1 Implement and update human capital plan.       Comm & 
Admin -WSS

Manheimer/
Reynolds

Goal One of the Federal Student Aid Human 
Capital Plan commits the organization to 
integrating our Strategic Plan and Daily 
Operations to ensure workforce readiness and 
the ability to carry out our mission. During FY 
2006 a goal for improving diversity was added to 
the plan. 

-Plan updated annually.
-Progress reports monthly.
-Issue Human Capital Dashboard monthly.
-Milestones met monthly.                                                                                    
-Approach for Federal Student Aid diversity initiative identified.                 
-Approach and milestones developed and met for policies to support the 
Human Capital Plan.

10/1/06 9/30/07 X X

10.2 Develop a strong bench of current and future 
leaders.                                                                    

Comm & 
Admin -WSS

Babson Goal Two of the Federal Student Aid Human 
Capital Plan includes a goal dedicated to 
developing current and future leaders to ensure 
a continuity of operations and success over time.

-Develop an application and criteria for a leadership talent pool.                  
-Build EMT Skills.                                                                                               
-Initiate "Directs" Program.                                                                              
-Deliver 2006-07 Cornerstones Program.                                                          
-Identify beneficiaries of Leadership Fund.                                                      
-Evaluate Cornerstones and use of Leadership Fund; provide findings to 
EMT.                                                                                                                     
-Respond to OM data call on Proud to Be.  
-Re-evaluate supervisor/manager competencies.

10/1/06 9/30/07 X X

10.3 Provide responsive Employee and Labor 
Relations Support Services that strengthen our 
results-oriented culture.

Comm & 
Admin -WSS

Mondragon/
Greene/
Farrell

Goal Three of the Federal Student Aid Human 
Capital Plan includes a goal dedicated to 
strengthening our results-oriented culture to 
ensure a motivated workforce that performs at 
the optimal level needed to accomplish our 
mission and delight our customers.

-Develop a performance management action plan by 12/31/2006.                  
-Achieve monthly goals established in performance management action 
plan.                                                                                                

10/1/06 9/30/07 X X

10.4 Provide high quality, timely Human Resources 
(HR) Operations Support Services.

Comm & 
Admin -WSS

Mondragon/
Teresa

Goal Four of the Human Capital Plan includes a 
goal focused on improving our capacity to 
attract and retain the best and brightest 
employees, (Right People, Right Jobs) so that the 
work of Federal Student Aid is held in the 
highest regard.  The Plan includes key activities 
focused on streamlining hiring.

-Establish baseline metrics for each of the key HR operations services by 
12/31/2006.                                                                     
-Develop method for tracking progress against established metrics by 
03/31/2007.
-Deliver first performance report on HR operations metrics by 
06/30/2007.                                                                                                     
-Deliver second performance report on HR operations metrics by 
09/30/2007 and demonstrate achievement of performance goals.                   
-Deliver and evaluate training modules to managers on key HR topics to 
strengthen knowledge and skills.

10/1/06 9/30/07 X X
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10.5 Align the Communications and Administrative 
Services organization to carry out its mission.

Comm & 
Admin -WSS

Mondragon Goal of Four of the Federal Student Aid Human 
Capital Plan is to ensure the right people in the 
right jobs at the right time. This activity 
supports Goal Four.

-Reorganization proposal completed and submitted to ED for approval by 
10/30/2006.                                                                                              -
Reorganization approval by 11/30/2006.                                                           
-Reorganization implemented by 12/31/2006.                                                   
-New C&A organization fully staffed and operational by 6/30/2007.             
-Evaluation of reorganization effectiveness by 9/30/2007.

10/1/06 9/30/07 X X

10.6 10.8 Develop a highly competent workforce.              Comm & 
Admin -WSS

Teresa/
Rumber

Goal Four of the Human Capital Plan includes a 
goal focused on improving our capacity to 
attract and retain the best and brightest 
employees, (Right People, Right Jobs) so that the 
work of Federal Student Aid is held in the 
highest regard.  The Plan includes key activities 
focused on streamlining hiring and improving 
employee development.

-Revise Skills Catalog to align w/new org structure.                                        
-Deliver classes to improve knowledge of Federal Student Aid and core 
business skills in FY 2007.                                                                                   
-Identify inventory of training needed for FY 2008 - by 09/2007.                   
-Develop approach for individualized development planning for Federal 
Student Aid.                                                                                                          
-Report percentage of attendees reporting knowledge and skill gains, 
no.classes delivered, attendance & satisfaction rates, cost (for contracted 
classes).    
-Achieve a satisfaction rate of 80%.

10/1/06 9/30/07 X X

10.6.1 Design and develop Student Aid Essentials 
curriculum.

Comm & 
Admin -WSS

Brown Goal Four of the Human Capital Plan includes a 
goal focused on improving our capacity to attract 
and retain the best and brightest employees, (Right 
People, Right Jobs) so that the work of Federal 
Student Aid is held in the highest regard.  The Plan 
includes key activities focused on streamlining 
hiring and improving employee development.

-Deliver 2 curriculum modules. 
-Implement evaluation strategy. 
-Report percentage of participants achieving learning objectives. 
-Achieve a customer satisfaction rate of 80%.

10/1/06 9/30/07 X X

10.7 10.10 Implement transit and parking benefits 
program for staff.

Comm & 
Admin -WSS

Washington A healthy safe, secure, high-quality work 
environment is needed to support the high 
productivity of the Federal Student Aid 
workforce so that it can achieve the goals of the 
Strategic Plan.

-Quarterly distributions are conducted on a timely and accurate basis.       
-Parking and transit benefit applications are transmitted to OM within 
two business days of receipt.                                                                               
-Adequate communications are provided within Federal Student Aid staff 
to alert and remind of reallocation timelines and other requirements.

10/1/06 9/30/07 X X

10.8 10.12 Implement the facilities management plan, 
using web-based facilities tracking pilot with 
Office of Management (OM) as a primary 
tool.

Comm & 
Admin -WSS

Washington A healthy safe, secure, high-quality work 
environment is needed to support the high 
productivity of the Federal Student Aid 
workforce so that it can achieve the goals of the 
Strategic Plan.

Improve response times and workplace data over the prior performance 
year by integrating functionalities and results derived from the pilot with 
daily management of facilities work.

12/1/06 9/30/07 X X X
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10.9 10.11 Acquire and renovate additional office space 
to supplement and improve current space 
management plan for Union Center Plaza 
(UCP), and upgrade regional training 
facilities.

Comm & 
Admin -WSS

Washington A healthy safe, secure, high-quality work 
environment is needed to support the high 
productivity of the Federal Student Aid 
workforce so that they can achieve the goals of 
the Strategic Plan.

Completion of three additional and unique workspaces for Federal 
Student Aid employees and contractors.

12/1/06 9/30/07 X X

10.10 10.13 Implement and integrate an emergency 
management plan in three Federal Student 
Aid regional offices.

Comm & 
Admin -WSS

Washington A healthy safe, secure, high-quality work 
environment is needed to support the high 
productivity of the Federal Student Aid 
workforce so that they can achieve the goals of 
the Strategic Plan.

Development of a practical template from current UCP emergency plan 
that can be applied and implemented in each selected regional office 
(subject to related municipal codes).

1/1/07 9/30/07 X X X X

10.11 Develop an enterprise-wide program to 
improve Federal Student Aid record archiving 
and retention.

Comm & 
Admin -WSS

Washington Federal Student Aid needs a practical record 
retention model that includes appropriate 
approvals and controls for items that are 
archived.  The model must also contain fiscal 
limits and retention schedules, so that outdated 
materials can be purged and eliminated on an 
efficient business cycle, or when needed.

-Development of a model or program that provides standard operating 
procedures, fiscal or budgetary limits, retention scheduling and storage 
monitoring and elimination.

10/1/06 9/30/07 X X

11.1 7.3 Improve financial management through 
performance, budget, and acquisition 
integration.

Ent Perf 
Mgmt

Bradfield Improve management processes for translating 
user needs into cost effective, reliable, and 
sustainable business systems. 

-Perform comprehensive investment analysis.
-Perform thorough acquisition planning.
-Reduce Federal Student Aid Costs.

10/1/06 9/30/07 X X X X X

11.1.1 7.3.1 Perform comprehensive investment analysis. Ent Perf 
Mgmt

Bradfield Establish consistent and effective business case 
alternatives analysis capability.

-Put staff in place.
-Finalize strategic market research plan.
-Put market research in place.
-Develop plan for spend analysis.
-Actively work with business owners to improve business case quality, 
including thoroughness of analysis.

10/1/06 9/30/07 X X X X X

11.1.2 7.3.2 Perform thorough acquisition planning. Ent Perf 
Mgmt

Bradfield Improve enterprise-level acquisition planning. Establish and maintain Enterprise Level Acquisition Plan. 10/1/06 9/30/07 X X X X X
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11.1.3 7.3.3 Reduce Federal Student Aid Costs. Ent Perf 
Mgmt

Bradfield Increase the use of cost-effective contract vehicles. Increase competition through:
-Multiple award vehicles.
-Ensure that Indefinite Quantity Indefinite Delivery (ID/IQ) procurement 
vehicles include provisions allowing fair opportunity to compete.

10/1/06 9/30/07 X X X X

11.2 7.4 Optimize Return on Investment. Ent Perf 
Mgmt

Bradfield Improve management processes for translating 
user needs into cost effective, reliable, and 
sustainable business systems. 

-Improve the procurement planning process.
-Provide and help manage solution delivery and implementation.
-Drive superior performance.
-Train the acquisition workforce.
-Shape the acquisition workforce.
-Provide Defense Contract Audit Agency (DCAA) Support.

10/1/06 9/30/07 X X X X

11.2.1 7.4.1 Improve the procurement planning process. Ent Perf 
Mgmt

Bradfield Improve planning within Federal Student Aid 
Acquisitions.

-Ensure that all necessary personnel (program office, business owners, CIO, 
CFO, EPMS, etc. (as appropriate)) are involved from the beginning in 
acquisition plan kickoffs for procurements > $250K.
-Conduct planning phase Contract Review Board (CRB).
-Minimize ratifications.
-Establish Ratification Policy for Federal Student Aid.

10/1/06 9/30/07 X X X X

11.2.2 7.4.2 Provide and help manage solution delivery and 
implementation.

Ent Perf 
Mgmt

Bradfield Create and manage effective contracts. -Increase the use of Small Business contracts. 
-Minimize the number of sole source acquisitions. 
-Establish Contracting Officers (COs) as approving officials for invoices and 
process invoices in accordance with Prompt Payment requirements. 
-Minimize constructive changes.

10/1/06 9/30/07 X X X X

11.2.3 7.4.3 Drive superior performance. Ent Perf 
Mgmt

Bradfield Increase efficiency and effectiveness of Federal 
Student Aid Acquisitions processes.

-Standardize business operations.
-Conduct independent contract management review and implement 
recommendations and best practices.
-Evaluate performance against recommendations and best practices.
-Raise the CRB threshold.
-Start electronic filing of contract documentation.
-Develop short and long range plans for improving workflow management, 
reporting, and electronic filing.
-Deploy operational databases.
-Finalize and coordinate with Contracts and Acquisition Management (CAM) 
the Federal Student Aid requirements for an Acquisition Management 
Information System.

10/1/06 9/30/07 X X X X
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11.2.4 7.4.4 Train the acquisition workforce. Ent Perf 
Mgmt

Bradfield A better trained acquisition workforce. -Finalize the standard (skill levels, objectives of training, etc.). 
-Assess staff skills, training, and experience levels against the standard. 
-Deliver, assess, and report training effectiveness and training objective 
achievement.
-Ensure and measure skill transfer to job following training event.

10/1/06 9/30/07 X X X X

11.2.5 7.4.5 Shape the acquisition workforce. Ent Perf 
Mgmt

Bradfield A better performing acquisition workforce. -Coordinate COR quality standards and appointment process with the Senior 
Procurement Executive (SPE).
-Improve COR management processes.
-Evaluate the workforce against the standard.
-Continue contract collaboration sessions to promote standardization. 
-Provide tools and training to improve communication skills.

10/1/06 9/30/07 X X X

11.2.6 7.4.6 DCAA Support. Ent Perf 
Mgmt

Bradfield Provide specialized reviews of contractor data such 
as indirect cost review, labor system reviews, 
estimating system reviews, accounting system 
reviews, etc.  Such reviews gives Federal Student 
Aid assurance of contractor cost integrity.

-Maintain an evaluation vehicle by which to obtain services. 10/1/06 9/30/07 X X X

11.3 11.12 Establish Quantitative and Qualitative (Q&Q) 
Cost library. 

Ent Perf 
Mgmt

Bradfield Federal Student Aid is in need of historical data 
to perform various cost studies necessary to 
make realistic, but justifiable business cases, 
ultimately leading to better budget planning and 
fiscal management.  The cost library is a 
necessary step to that end.

Operational cost library is established. 10/1/06 9/30/07 X X
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11.4 7.5 Continually monitor and report on 
accomplishments related to the high-risk areas 
and to recommendations in GAO's 2004 high-
risk review. 

Ent Perf 
Mgmt

White The Student Financial Aid Programs were 
designated by the GAO as high risk from 1990 
through 2004.  GAO identified issue areas 
Federal Student Aid should target for 
improvement: 1)  financial management; 2)  
systems integration; 3)  program integrity; 4) 
human capital; and 5) PBO management.  GAO 
included recommendations in their 2004 report 
related to human capital and accountability.  
Federal Student Aid needs to continue to 
monitor progress in those areas to ensure that 
the GAO does not re-designate the student aid 
programs as high risk.

Enterprise Risk Management Group (ERMG) will submit monthly 
reports on this item based on status reports on other annual plan 
activities related to high risk issue areas, on execution of corrective 
actions in response to GAO and OIG reports, on progress on the FY 2007 
financial statement audit, and on results of internal reviews and risk 
assessments.

10/1/06 9/30/07 X X X X X

11.5 7.6 Maintain close ties with GAO and OIG, 
facilitate their audit activities and assist 
Federal Student Aid management in 
addressing significant issues from those 
activities in a timely and effective manner.

Ent Perf 
Mgmt

Dore/
White

Federal Student Aid must respond to OIG and 
GAO requests related to ongoing and completed 
audits, as well as to draft and final audit reports.

-Survey Federal Student Aid staff involved in open internal audits during 
the year.
-Meet regularly with OIG.

10/1/06 9/30/07 X X

11.5.1 7.6.1 Survey Federal Student Aid staff involved in 
open internal audits during the year.

Ent Perf 
Mgmt

White Surveys conducted after issuance of draft responses and after audit closure 
indicate increased satisfaction with the audit process.

10/1/06 9/30/07  X

11.5.2 7.6.2 Meet regularly with OIG audit management. Ent Perf 
Mgmt

Dore RMG Director meets at least quarterly with OIG audit and IT management. 10/1/06 9/30/07  X

11.6 7.7 Perform the audit reporting and audit liaison 
functional responsibilities for all of Federal 
Student Aid.  

Ent Perf 
Mgmt

Dore/
White

OMB Circular A-50, “Audit Follow-up,” 
requires federal agencies to resolve all audit 
recommendations within six months of their 
issuance and to establish a system for resolving 
audits and ensuring follow-up on corrective 
actions.  In addition, the OIG and GAO require 
responses to their various work products within 
specified timeframes. 

-Ninety-nine percent of responses to OIG and GAO draft reports will be 
delivered to OIG or GAO on or before the stated deadline.
-Ninety-nine percent of CAP's required as a result of a final OIG report 
will be submitted to OIG on or before the deadline.                           
-Audit Liaison team has improved audit tracking and reporting 
capabilities.

10/1/06 9/30/07     X
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11.6.1 7.7.1 Deliver responses and CAP's within allowed 
timeframes.

Ent Perf 
Mgmt

White -Ninety-nine percent of responses to OIG and GAO draft reports will be 
delivered to OIG or GAO on or before the stated deadline.
-Ninety-nine percent of CAP's required as a result of a final OIG report will be 
submitted to OIG on or before the deadline.

10/1/06 9/30/07 X

11.6.2 7.7.2 Track internal audit status and report monthly to 
senior management.

Ent Perf 
Mgmt

White -Enhance the internal audit tracking database system to meet current needs. 
-Expand its reporting and tracking capabilities.

10/1/06 9/30/07 X

11.7 7.8 Maintain and enhance Internal Review (IR) 
capabilities.

Ent Perf 
Mgmt

White/
Sefton

Federal Student Aid has an internal review 
function to assess the effectiveness of internal 
controls over operations and functions and to 
assess the efficiency and effectiveness of those 
operations/functions.

- Manage and update the IR risk-based methodology for developing 
annual internal review work plans. 
- Manage, execute, and update the FY 2007 internal review plan.
- Prepare an FY 2008 internal review work plan that is aligned with 
management goals and objectives.
- Issue a report on internal review accomplishments for FY 2007.

10/1/06 9/30/07 X X X X X

11.7.1 7.8.1 Manage and update a risk-based methodology 
for developing annual internal review plans so it 
is flexible and recognizes new and emerging 
risks.

Ent Perf 
Mgmt

White/
Sefton

Update the methodology as risks to Federal Student Aid's ability to meet 
objectives, and new tools and information become available.

10/1/06 9/30/07 X X X X X

11.7.2 Manage, execute, and update the FY 2007 
internal review plan ensuring that IR resources 
are available to respond to changing 
management priorities.

Ent Perf
Mgmt

White/
Sefton

Provide monthly updates to the Chief Risk Officer on the progress toward 
accomplishing the FY 2007 work plan.

10/1/06 9/30/07 X X X X X

11.7.3 7.8.2 Prepare a FY 2008 internal review work plan. Ent Perf 
Mgmt

White/
Sefton

Submit an FY 2008 internal review work plan to the COO and Federal Student 
Aid's EMT by 8/31/2007.

8/1/07 9/30/07 X X X X X

11.7.4 7.8.3 Issue a report on internal review 
accomplishments for FY 2007.

Ent Perf 
Mgmt

White/
Sefton

Submit a report on internal review accomplishments in FY 2007 to the COO 
and EMT by 9/30/2007.

8/1/07 9/30/07 X
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11.8 7.9 Continue efforts to develop and execute 
Enterprise Risk Management (ERM) 
Communication and Training Plans for the 
ERMG organization and Federal Student Aid.

Ent Perf 
Mgmt

Dore/
White

Enhanced risk management and internal review 
capabilities will enable Federal Student Aid to 
further its efforts to mitigate vulnerabilities to 
fraud, waste, abuse and mismanagement.

- Provide appropriate specialized risk management training opportunities 
for ERMG staff and management.
- Provide for effective, organization-wide communication regarding ERM 
and IR, as well as training sessions and access to risk management 
resources. 
- Develop ERM resources and reference materials to assist Federal 
Student Aid's employees and business areas in gaining a better 
understanding of how to identify, assess, manage and report on risks.  
- Utilize innovative measures to improve effectiveness in staffing the 
ERMG and obtain contract resources to ensure appropriate expertise and 
address any staffing shortfalls.

10/1/06 9/30/07 X X X X X

11.8.1 7.9.1 Provide appropriate specialized risk 
management training opportunities for all Risk 
Analysis and Reporting staff.  

Ent Perf 
Mgmt

Dore -Ensure that all ERMG staff have appropriate Individual Development Plans 
(IDPs) in place within 90 days of beginning work.  
-Require that these IDPs include formal training on ERM and the Committee 
of Sponsoring Organizations (COSO) ERM framework being implemented at 
Federal Student Aid. 

10/1/06 9/30/07 X X X

11.8.2 7.9.2 Provide for effective, organization-wide 
communication on the purpose and role of the 
ERMG, with particular focus on the new Risk 
Analysis and Reporting Division.  

Ent Perf 
Mgmt

Dore - Conduct internal and external presentations on the role of Federal Student 
Aid’s ERMG and the ERM implementation strategy (through 09/30/2007). 
- Create and conduct appropriate relevant training sessions/materials (by 
3/31/2007).   

10/1/06 9/30/07 X X X

11.8.3 7.9.3 Develop ERM resources and reference materials
to assist Federal Student Aid's employees and 
business areas in gaining a better understanding 
of how to identify, assess, manage and report on 
risks.  

Ent Perf 
Mgmt

Dore - Develop relevant resources and reference materials including: risk policies 
and procedures; guidance on  performing risk assessments; ERM 
implementation strategies; and implementation of the COSO ERM - Integrated 
Framework.

10/1/06 9/30/07 X X X
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11.8.4 7.9.4 Utilize innovative measures to improve 
effectiveness in staffing the ERMG and obtain 
contract resources to ensure appropriate 
expertise and address any staffing shortfalls.

Ent Perf 
Mgmt

Dore/
White

Develop specific position descriptions for Risk Management and IR.  Fill at 
least 75% of authorized vacancies with qualified personnel. Complete 
acquisition process to ensure the availability of contractor resources to 
supplement ERM staffing as deemed appropriate.

10/1/06 9/30/07 X X X X

11.9 Manage, conduct, or assist with performing 
special projects such as risk assessments, 
fraud analyses, system/data analyses, etc. as 
requested or approved by executive 
management. 

Ent Perf 
Mgmt

Dore/
White

Involvement with special projects will enhance 
the ability of Federal Student Aid's management 
to identify, assess and manage risks in a timely 
manners and further efforts to mitigate 
vulnerabilities to fraud, waste, abuse and 
mismanagement.

- Completion of Publicly Traded Corporation Risk Assessment Project 
and on-site reviews by 6/30/2007.  
- Continuation of Fraud Initiative with completion of 10 action items 
during FY 2007.  
- Participation in one or more additional special projects or new 
initiatives during FY 2007.

10/1/06 9/30/07 X X X

11.10 7.10 Develop FY 2008 Annual Performance Plan. Ent Perf 
Mgmt

Hall Development of the PBO's annual performance 
plan helps move the organization closer to 
achieving it's long-term strategic goals and 
objectives.  This plan becomes the basis for the 
performance contract, required by the PBO 
legislation, between the Secretary and the COO 
as well as the COO and the COO's direct 
reports.

Draft version to COO by 9/30/2007. 8/1/07 9/30/07 X

11.11 7.11 Issue customer satisfaction survey results. Ent Perf 
Mgmt

Hall Legislation requires the PBO to improve service 
to students and other participants in the Title IV 
programs.  Having an independent entity survey 
the PBO's customers provides the level of 
satisfaction and areas which need improvement.

Provide customer satisfaction index scores to the Department for 
inclusion in the Department's PAR.

1/1/07 9/30/07 X X
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11.12 7.12 Execute reporting for Federal Student Aid's 
Annual Performance Plan and the 
Department's PAR.

Ent Perf 
Mgmt

Hall Reporting on Federal Student Aid's 
performance progress satisfies Congressional 
and OMB requirements.

-Provide monthly annual plan reports to Federal Student Aid EMT and 
senior leaders within two weeks of month's end.  
-Other reporting is provided within the scheduled timeframe.

10/1/06 9/30/07 X

11.13 7.1 Standardize project management practices, 
where applicable.

Ent Perf 
Mgmt

Kuriatnikova An integrated and common approach to 
managing projects will enable Federal Student 
Aid to more efficiently and effectively control 
costs and business processes.

-Continue implementing standardized project management practices 
across identified projects.
-Monitor project costs and schedules for improvements.

10/1/06 9/30/07 X

11.14 7.2 Support project oversight and control. Ent Perf 
Mgmt

Kuriatnikova Improved visibility into major Federal Student 
Aid projects.

-Analyze and report Project Scorecards monthly.
-Support Earned Value Management for applicable projects.

10/1/06 9/30/07 X

12.1 Conduct activities related to federal and state 
legislation that affect federal student aid. 
Participate in development of regulations and 
other guidance resulting from legislation and 
aid related initiatives.

COO - Policy Baker The PBO has a statutory responsibility to 
recommend legislative and other policy changes 
to the Secretary.  Federal Student Aid must 
ensure that changes to the Title IV programs 
that result from the HEA reauthorization as well 
as any other legislation and any resulting 
regulations or guidance are reviewed during 
development and implemented properly.  PLI is 
responsible for coordinating Federal Student 
Aid's policy implementation with OPE and 
OGC.

PLI will recommend statutory and regulatory changes to the Assistant 
Secretary OPE to improve the administration of Title IV programs.  PLI 
will represent Federal Student Aid in developing and reviewing legislation 
that affects federal student aid.  This will be done in a timely and 
professional manner and includes:
-Reviewing pending legislative proposals and coordinate Federal Student 
Aid response to the Office of Legislative and Congressional Affairs 
(OLCA).
-Coordinating with OPE and OGC on legislative proposals.
-Monitoring HEA and non-HEA legislation and regulations that affect 
federal student aid and advising Federal Student Aid management and 
operating units about relevant issues.                                                                
PLI will also enhance the effectiveness of Federal Student Aid cooperative 
efforts with OPE and OGC by working OPE leadership to prioritize and 
identity PLI work on major projects in advance.  Every effort will be
made to match PLI staff expertise with individual OPE projects to ensure t

10/1/06 9/30/07 X X X X
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12.2 Conduct activities related to required 
submissions to OMB.

COO - Policy Baker The Privacy Act, other law and OMB 
requirements mandate that certain submissions, 
clearances, and approvals take place in order for 
Federal Student Aid to conduct much of its 
business.

In partnership with the Federal Student Aid operating units:
-Review or draft, and recommend the submission of OMB clearance 
packages (such as forms, regulations, paperwork reduction burden 
assessments, computer matching agreements, system of record notices, 
formal approvals, etc.).
-Enhance efficiency and consistency of Federal Student Aid submissions.

10/1/06 9/30/07 X X X X

12.3 Provide statutory, regulatory and other policy 
advice, leadership and expertise to Federal 
Student Aid management and staff, including 
developing and/or participating in the 
development of internal and external Federal 
Student Aid communications.

COO - Policy Baker To ensure accurate and consistent policy advice, 
PLI staff is the central policy unit for Federal 
Student Aid concerning legislation, regulations 
and other policy guidance related to student aid. 

PLI will provide timely and professional advice to Federal Student Aid 
management and operating units on implementation of statutory and 
regulatory changes and other policy guidance.  Success will be assessed by 
an annual evaluation by internal Federal Student Aid customers.

10/1/06 9/30/07 X X X X X

12.4 Work with external customers such as schools, 
lenders, students, servicers, associations, et al, 
on questions of policy implementation.

COO - Policy Baker PLI is the point of contact for questions about 
Federal Student Aid policy implementation.

-PLI will respond in a timely manner to inquiries from external 
customers.
-Provide accurate and professional presentations at meetings and/or 
conferences.

10/1/06 9/30/07 X X

13.1 8.1 Provide high quality information, research 
and informal problem resolution services to 
student aid recipients and other participants 
in student aid programs.

COO - 
Ombud

 Wiley The office’s statutory mandate is to attempt 
informal resolution of student aid complaints, 
provide public outreach and evaluate activities 
and effectiveness.

-Conduct weekly surveys of customer satisfaction with research and 
general assistance cases, maintaining an average score of 4.0 on a scale of 
1 – 5, with 5 being the highest score.
-Distribute information to Federal Student Aid offices and  industry 
partners about ombudsman functions, availability and level of activity on 
no less than a quarterly basis.
-Increase outreach initiatives and activities to internal/external partners 
by 10% to build collaborative relationships.

10/1/06 9/30/07 X X X

*Red font indicates action item has been cancelled.
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20.1 11.11 Implement National Student Loan Data System 
(NSLDS) enhancements.

Bus Ops - FP 
Srvs

Fontana (The needs of each enhancement will be provided when requested). Background Note: Contingency fund for enhancements.  Not known at 
this point. 

10/1/06 9/30/07 X X

20.2 11.14 Implement Financial Partners Data Mart 
enhancements.

Bus Ops - FP 
Srvs

Beavers (The needs of each enhancement will be provided when requested). Contingency fund for enhancements.  Not known at this point. 1/1/07 9/30/07 X X

20.3 11.6 Implement an electronically searchable Federal 
Student Aid Handbook.

Bus Ops - App, 
Ops & Del Srvs

Roemer Searchability requirements have been validated with focus groups: the 
ideal product is an indexed, searchable Portable Document Format 
(PDF) version of the Federal Student Aid Handbook.

-Obtain contract support for searchable PDF by 3/15/2007.
-Complete and make available all volumes of electronically searchable 
Federal Student Aid Handbook by 9/30/2007.

10/1/06 9/30/07 X X

20.4 11.16 Implement eCampus-Based (eCB) application 
modifications necessary for eCB to utilize Federal 
Student Aid Chief Information Officer's (CIO's) 
security architecture.

Bus Ops - App, 
Ops & Del Srvs

Leith -Provide notification of the implementation of Security Architecture to 
the financial aid community via Dear Colleague Letters posted to the 
Information for Financial Aid Professionals (IFAP) Web site by 
10/31/2006.
-Provide in-person registration assistance to eCB users during the 
Federal Student Aid conferences in October and November 2006.
-Provide training to the financial aid community at the Federal 
Student Aid conferences in October and November 2006. 
-Provide training to Federal Student Aid staff and contractors who use 
the eCB System by 12/15/2006.
-Complete full implementation of the Security Architecture 
functionality by 1/31/2007.

10/1/06 1/31/07 X X X

20.5 11.26 Maintain and enhance inclusive Business 
Operations' Application, Operations and Delivery 
Services  requirements-tracking process that 
includes the input of all Federal Student Aid clients.

Bus Ops - App, 
Ops & Del Srvs

Leith Our requirements should incorporate the input and  critical business 
needs of students, parents, school administrators, and Federal Student 
Aid staff.

-Build on the integrated work team approach established in FY 2005 
and worked on in FY 2006 to include milestones for customer 
feedback.

10/1/06 9/30/07 X X X

20.6 Determine strategy to integrate and streamline core 
school functions/products into ADvance. 

Bus Ops - App, 
Ops & Del Srvs

Ackermann Federal Student Aid needs to streamline and integrate its processes to 
better serve its customers.

-Develop "white papers" stating the need and benefits of each of the 
following functions being analyzed:
  --Integrated school's "views" into Federal Student Aid systems (by 
12/15/2006)
  --Institutional usage of EDExpress (by 2/1/2007)
  --Paperless Free Application for Federal Student Aid  (FAFSA) (in 
conjunction with Student Aid   Awareness and Applicant Services) (by 
3/31/2007)
  --Student-level reporting of Campus-Based information and 
elimination of current Fiscal Operations Report and Application to 
Participate (FISAP) (by 3/31/2007)
  --Improving applicant data accuracy (by 6/1/2007)
-Develop high-level requirements for those which the Department 
agrees to implement (by 9/30/2007).

10/1/06 9/30/07 X X X X X X

TIER 2 - DEVELOPMENT AND INTEGRATION ACTIVITIES
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20.7 Improve the process of referrals to Federal Student 
Aid Program Compliance. 

Bus Ops - App, 
Ops & Del Srvs

Leith Federal Student Aid needs to ensure that schools are identified and 
referred to Program Compliance when they are at risk of non 
compliance with Title IV regulations and processes.

Define and operationalize risk triggers and establish risk thresholds in 
conjunction with the implementation of the Integrated Program 
Management (IPM) solution.

10/1/06 9/30/07 X

20.8 Conduct usability study of Fundamentals of Title IV 
Administration course materials.

Bus Ops - App, 
Ops & Del Srvs

Roemer Schools beginning participation in Federal Student Aid need a 
foundation of basic knowledge of the Title IV programs, administrative 
procedures, and systems in order to administer the programs 
successfully.

-Conduct at least two follow up interviews during the period 
November 2006 through June 2007 with selected participants of the 
October 2006 Fundamentals of Title IV Administration training to 
evaluate the effectiveness of the training.
-Analyze the information provided in the follow up interviews by 
9/30/2007.

11/1/06 9/30/07 X

20.9 11.4 Implement the Integrated Partner Management 
(IPM) Solution.

Prog Compl 
Srvs

Wyatt The IPM project was initiated to address some of the deficiencies in 
Federal Student Aid’s current stove-piped system architecture, 
characterized by multiple trading partner entry points to Federal 
Student Aid’s services: redundant data edits, redundant data storage, 
excessive file exchange activities, and the inability to view data 
holistically about a trading partner’s activities and needs.  These 
deficiencies result in barriers to performing adequate monitoring and 
oversight, limit Federal Student Aid’s ability to provide customer 
service to trading partners, create frustration among Federal Student 
Aid’s customers who must deal with multiple Federal Student Aid 
systems to perform a single business function, and contribute to risk in 
the student aid programs.

IPM will significantly improve Federal Student Aid’s business 
operations, including the critical monitoring and oversight functions, by 
creating the ability to track customer activities through the full life-
cycle of a trading partner’s functions within Federal Student Aid’s 
systems. IPM will also increase customer satisfaction by leveraging single
partners.

-Conduct and complete Detailed Requirements/Design tasks 
8/31/2007.
-Complete Operations and Management (O&M) offeror evaluations 
and award O&M Blanket Purchase Agreement (BPA) contract by 
12/15/2006.
-Begin Development Phase I - enrollment & eligibility by 9/30/2007.

10/1/06 9/30/07 X X X

20.9.1  Conduct and Complete Detailed Requirements/Design 
tasks.

Prog Compl Srvs Wyatt  Complete and accept all detail requirements and design deliverables. 10/1/06 8/31/07

20.9.2  Complete O&M offeror evaluations and award O&M 
BPA contract.

Prog Compl Srvs Wyatt Complete offeror evaluations and award O&M BPA contract. 11/13/06 2/1/07

20.9.3 Begin development of Phase 1. Prog Compl Srvs Wyatt Begin development of Phase One. 9/1/07 9/30/07

20.10 11.5 Complete School Eligibility Channel (SEC) 
improvements. 

Prog Compl 
Srvs

Wyatt Improve SEC's ability to retrieve documents needed for oversight and 
improve decision making on audits and financial statements.

This initiative will make improvements to some of the existing 
Program Compliance Systems (eZ-Audit, Electronic Records 
Management).

10/1/06 9/30/07 X

20.10.1 11.5.1 Modify eZ-Audit to incorporate enhancements 
identified in the SEC Standards Initiative core business
process improvements.

Prog Compl Srvs Wyatt complete enhancements by 9/30/2007. 10/1/06 9/30/07 X

20.10.2 11.5.3 Enhance Electronic Records Management 
Performance.

Prog Compl Srvs Wyatt complete enhancements by 9/30/2007. 10/1/06 9/30/07 X

20.11 Develop a plan for an interagency agreement to 
conduct campus security site visits focusing on crime 
data verification. 

Prog Compl 
Srvs

Minor/
Wyatt

Campus security is an important compliance area that requires 
expertise in analyzing crime statistics. 

Development of a plan for an award of an interagency agreement by 
9/30/2007.

10/1/06 9/30/07 X

20.11.1 Conduct research to identify agencies that may have 
the expertise to conduct campus security site visits.

Prog Compl Srvs Minor Complete research by 12/31/2006. 10/1/06 12/31/06 X

20.11.2 Determine feasibility of interagency agreement. Prog Compl Srvs Minor Make decision on award of interagency agreement by 3/31/2007. 1/1/07 3/31/07 X

20.11.3 Award interagency agreement if appropriate. Prog Compl Srvs Minor Award interagency agreement by 9/30/2007, if appropriate. 4/1/07 9/30/07 X

20.12 11.24 Analyze implementation of new SEC Standards 
procedures developed for the School Participation 
Teams.

Prog Compl 
Srvs

Tilton Conduct impact analysis on new procedures.
- Implement monitoring of SEC Standards procedures (Method of 
Payment and compliance audits.)

10/1/06 9/30/07 X
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20.13 11.18 Implement Financial Management System (FMS) 
enhancements.

CFO Thomas/
Hurt

As part of the Ollie project and through the on-going FMS Change 
Management (CR) and Help Desk process, system and process 
improvement requirements have been identified.  The improvement 
areas grouped into two categories:  Form 2000 and Lender Reporting 
System (LaRS) enhancements -AND- Performance & Internal Control 
Improvements for FMS Operations.

Form 2000 and LaRS enhancements - The continued analysis, design, 
testing, and implementation of these requirements will improve internal 
controls and improve customer satisfaction with the process of 
completing and submitting Federal Family Education Loan data.

Performance & Internal Control Improvements for FMS Operations - 
The continued analysis, design, testing, and implementation of these 
requirements will reduce manual error handling, strengthen internal 
controls, and improve system performance.

Meet or exceed 90% (score >= 45 out of 50) of the 10 Post 
Implementation Review (PIR) components:  -Business Case & Vision 
Planning, Requirements vs. Implementation, Product Performance 
Metric, Security, Risk & Risk Mitigation, Technical Architecture, 
Cost, Schedule, Customer Use & Satisfaction, and Process 
Improvement & Innovation.

10/1/06 9/30/07 X X

20.14 11.20 Expand A-123A compliance into Internal Control 
Framework.

CFO Blot/
Hurt/

Berger

Expanding the framework will drive consistency in how processes and 
controls are documented, managed, and assessed.  Processes and 
controls documented as a function of the FY 2006 A-123A assessment 
and future efforts shall be in a consistent format, have shared data 
attributes, and will be stored in the same tool allowing for multiple 
reporting from a single source.  The process and control documentation, 
for example, may also be leveraged for requirements definition for 
system procurements or implementations or allow for compliance 
testing for multiple purposes (e.g., Appendix A, Appendix C - Improper 
Payments, Joint Financial Management Improvement Program 
(JFMIP), etc.). 

Successful implementation is measured by the following:
-Developing new process and control documentation as a part of the 
FY 2006 A123A assessment or other initiative using the same 
standards (e.g., the review of Affiliated Computer Services, Inc (ACS)' 
operations and compliance controls over Loan Consolidation) and 
posting this documentation to Workplace for Business Controls and 
Reporting (WBCR) or other tool.
-Incorporating into Education Department Performance Appraisal 
System (EDPAS) agreements for select Chief Financial Officer (CFO) 
staff the responsibility for developing and maintaining process and 
control documentation.

10/1/06 9/30/07 X X

20.15 11.21 Re-engineer reconciliation processes and expand the 
use of CheckFree.

CFO Downing/
Berger

The reconciliations currently performed reconcile material balance 
sheet accounts and satisfy the minimum reconciliation requirements, 
but these are stand-alone processes and are not consistently performed 
at the transaction level.  This results in reconciliation processes that are 
inefficient and not as effective as possible.  Through the use of 
technology, the norm for Federal agencies and private sector companies 
today is a sustainable transaction based reconciliation process.  To 
continue to enhance its reconciliation efforts, CFO needs to re-engineer 
it processes and automate using existing CheckFree reconciliation 
software.  

Successful measures include:
-Obtaining contractor support to analyze and evaluate Federal 
Student Aid's current reconciliation processes.
-Developing a feasible and actionable strategy and plan to improve 
existing processes and further implement CheckFree.
-Increasing number of FMSS to FMS reconciliations performed using 
CheckFree from 10 to 20.
-Implementing three FMS to Source reconciliations in CheckFree (if 
deemed feasible during evaluation of current processes).

10/1/06 9/30/07 X

20.16 11.3 Provide Common Servicers for Borrowers (CSB) 
implementation team with 
requirements/information/guidance in a timely 
manner.

CFO Berger/
Marks

Support the successful implementation of the CSB system. Formal project plan will be developed by CSB, in coordination with 
CFO; with CFO identified tasks and deadlines within the CSB project.
Sign-off by CSB when tasks and deadlines are completed by CFO.

10/1/06 9/30/07 X X X X
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20.17 11.7 Implement Information Framework (IF) / Student 
Aid History Management (SAHM).

CIO Reddy/
Fontana/

Leith/
Wilson

Develop the IF/SAHM solution that will provide a Enterprise Analytics 
and Research, enterprise shared services, and common data 
architecture to support Federal Student Aid's business processes. This 
initiative supports the goal to modernize and implement an integrated 
set of information systems that will enable Federal Student Aid to 
efficiently manage and effectively control postsecondary education 
assistance programs, by providing for the management of student loan 
data for the management of both the Direct Loan and the FFEL Loan 
programs.

- Complete final report of all recommendations from the focus group 
participants to be incorporated in Statement of Objectives (SOO) 
functional requirements.
- Prepare and release solicitation to build a component of the IF 
Integration Initiative by 9/30/2007.

10/1/06 9/30/07 X X X X

20.17.1 11.7.1 During Federal Student Aid Conferences, meet with 
the community to discuss new FFEL Flows.

CIO Reddy/
Wilson

Meeting with a diverse group of schools, lenders, and Guaranty Agency's 
(GA's) to discuss ideas on streamlining the FFEL process.  

- Complete final report of all recommendations from the focus group 
participants to be incorporated in SOO functional requirements by 
12/31/2006.

10/1/06 12/31/06 X X X X

20.17.2 11.7.4 Issue solicitation to compete to build initial 
component(s) of the IF solution.

CIO Reddy/
Wilson

Use the information gathered from the market research to craft an effective 
approach to purchase the best solution for the best price.

- Prepare and release solicitation to build a component of the IF Integration 
Initiative by 9/30/2007.

5/11/07 9/30/07 X X X X

20.18 11.8 Provide technical recommendations for 
implementation of Enterprise Service Bus (ESB) 
technology, and build-out the target state Enterprise 
Service Bus for Federal Student Aid applications.

CIO Reddy/
England

Improve Federal Student Aid’s business operations and data 
management functions by providing an infrastructure that will support 
the transition from the current Federal Student Aid state to the 
enterprise target state vision. 

Provide a robust and stable ESB through the following:
- Determine target ESB architecture by 3/31/2007
- Build and configure the ESB by 9/30/2007
- Successfully migrate at least existing Enterprise Architecture 
Integration (EAI) applications by 9/30/2007.

10/1/06 9/30/07 X X X X X
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20.19 11.9 Develop and implement new functionality in the 
Enterprise Data Management (EDM) Program that 
supports Federal Student Aid business areas and 
focuses on data as an enterprise asset.

CIO Reddy/
Hyland/

Horn

Proper implementation of an EDM Program will reduce development 
costs by reusing work, will increase quality by reusing work already 
tested and developed, and will enhance enterprise information and 
understanding.  

- Gain enterprise approval of an Enterprise Data Governance Process 
by 8/30/2007.   
- Implement a Data Model Registration process by 6/30/2007 that 
allows for the registration of all five current system models. 
- Develop best practice information regarding Data Conversion and 
Architecture Naming Conventions by 9/30/2007. 
- Implement an Enterprise Data Quality Scorecard by 9/30/2007.

10/1/06 9/30/07 X X X X

20.19.1 11.9.3 Develop an Enterprise Data Governance Work Group 
and Enterprise Data Governance Process.

CIO Reddy/
Hyland/

Horn

This Work Group creates an enterprise understanding of data and requires 
Business Capability Areas to work as an enterprise team (regarding shared 
assets).  This Data Governance Work Group is where a member of each 
Business Capability Areas will gather and work to develop a enterprise 
version of data.

Gain enterprise approval of an Enterprise Data Governance Process by 
8/30/2007.   

10/1/06 8/30/07 X X X X

20.19.2 11.9.4 Develop a Data Model Registration process. CIO Reddy/
Hyland/

Horn

Data Models are reusable enterprise assets.  Currently, there is no systematic 
way to collect and store system data models.  There is value in having current 
(with version control) models registered with EDM to ensure this asset 
remains a Federal Student Aid asset available for use by the enterprise.  

Implement a Data Model Registration process by 6/30/2007 that allows for 
the registration of all five current system models.  

10/1/06 6/30/07 X X X X
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20.19.3 11.9.6 Develop best practice information regarding Data 
Conversion and Architecture Naming Conventions.

CIO Reddy/
Hyland/

Horn

Data Conversion is a difficult task in systems development.  Best practice 
information regarding these topics will assist business owners in contract 
evaluation and implementation of new development projects. 

Develop best practice information regarding Data Conversion and 
Architecture Naming Conventions by 9/30/2007.

10/1/06 9/30/07 X X X X

20.19.4 11.9.7 Develop an Enterprise Data Quality Scorecard. CIO Reddy/
Hyland/

Horn

A Data Quality Scorecard will place emphasis on data quality issues across 
the enterprise.   This task is a step in sharing data quality improvements 
across the enterprise Business Capability Areas.  

Implement an Enterprise Data Quality Scorecard by 9/30/2007. 10/1/06 9/30/07 X X X X

20.20 11.10 Implement the Portal Strategy and Prototype. CIO Coleman/
Wolff

Federal Student Aid's web presence of 73 web sites does not support its 
vision to simplify the user experience for conducting business on the 
web.  By implementing a consistent, managed view for users, 
consolidating information and services, and establishing enterprise 
standards, Federal Student Aid can improve usability and satisfaction, 
reduce complexity, and have greater visibility into development and 
maintenance costs. Also, moves Federal Student Aid closer to our 
Target State Vision.

 - Identify Quick Hit opportunities for EAI interfaces to the Portal by 
1/31/2007.
 - Develop an acquisition package to implement Quick Hits by 
6/30/2007.
 - Provide on-going guidance to new Federal Student Aid development 
efforts.

10/1/06 9/30/07 X X X
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20.21 11.27 Implement the ADvance Solution. CIO McMahon The ADvance project directly supports the goals of the Performance 
Based Organization (PBO) enabling legislation and represents the third 
major system integration initiative.  The ADvance solution will apply 
key architectural solutions, including middleware technologies, to 
integrate with other modernized systems and legacy systems to enable 
data sharing and reduce redundancies.  It will, among other things, 
increase operational effectiveness, reduce costs, and integrate processes 
and systems to facilitate streamlined aid delivery.

-  Complete development of high level requirements for use in 
procurement by 3/31/2007.
- Develop contracting strategy in alignment with Federal Student 
Aid's acquisition strategy by 4/30/2007.
- Prepare and release solicitation to build a component of the ADvance 
solution by 9/30/2007.

10/1/06 9/30/07 X X X X X

20.21.1 11.27.1 Complete requirements work related to ADvance 
functions to support solution definition.

CIO McMahon Complete development of high level requirements for use in procurement by
3/31/2007.

10/15/06 3/31/07 X X X X

20.21.2 11.27.2 Issue solicitation to compete the development of the 
initial component(s) of the ADvance solution.

CIO McMahon - Develop contracting strategy in alignment with Federal Student Aid's 
acquisition strategy by 4/30/2007.
- Prepare and release solicitation to build a component of the ADvance 
solution by 9/30/2007.

10/1/06 9/30/07 X X X X

20.22 11.32 Implement Enterprise Operational Change 
Management. 

CIO Fillinich/
O'Hara

Improve operational oversight of Federal Student Aid delivery systems 
by Implementing processes and establishing a governance process to 
manage and coordinate data, application, or system changes across the 
enterprise.

- Determine metrics and approach for evaluating operational 
improvements for managing changes by 3/31/2007.
- Establish and implement a quarterly survey process to obtain 
participant feedback and achieve a 90% response rate, with 90% 
satisfaction by 9/30/2007.

10/1/06 9/30/07 X X X X X

20.23 Establish Phase I of Enterprise Testing Standards CIO Coleman/
Edwards

Support Federal Student Aid by implementing standards for testing 
applications throughout the organization using best industry test 
practices and best practices already in use at Federal Student Aid.   

 - Create Enterprise Testing Standards Handbook Version 1.0.  - 
Create testing CDRLs (Contract Data Requirements Lists) and DIDs 
(Data Item Descriptions) for addition to solicitation packages.   - 
Provide ongoing guidance to Federal Student Aid development 
projects ( e.g. IVRU and IPM).

10/1/06 9/30/07 X X X X
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20.24 Improve Organizational Security. CIO Feely/
Ingwalson

Develop an overall framework for security and information assurance.  
The framework consists of three performance areas: Policy and 
Practice; Prevention and Detection; and Incident Response.

- Complete detailed documentation of current state of security controls 
in two priority areas by 3/31/2007.
- Develop implementation plan of prioritized security vulnerabilities 
by 6/30/2007.
- Implement supportive actions for Cyber-Security Team by 
9/30/2007.
- Identify and implement security management teams by 3/31/2007.

10/1/06 9/30/07 X X X

 
20.24.1 Establish a Cyber-Security Team and its operation.  

Staff with federal and contractor hours as needed to 
accomplish this year's goals.

CIO Feely Develop an overall framework for security and information assurance and 
implement high-value, tactical security improvements.

- Identify staffing needs and document position specifics by 3/31/2007.
- Recruit and on-board security lead by 6/30/2007.
- Complete overall plan for team implementation by 9/30/2007.

10/1/06 9/30/07 X X X X

20.24.2 Identify and implement security management teams for 
priority initiative oversight and tracking

CIO Ingwalson Security of Federal Student Aid Systems and applications is continually 
enhanced through Federal and Departmental initiatives that are mandated by 
Congress, recommended through Audit reviews, and are required for good 
business practices.  Some enhancements require immediate actions to prevent
information and system compromises.  These priority improvements require 
structured management and controls to ensure they are implemented to reduc
the risk on the confidentiality, integrity and availability of our systems.  

- Draft Special Interest Charter(s) by 1/15/2007.
- Identify individuals for additional duties by 2/15/2007.
- Establish recurring, continuing Special Interest Management Team(s) and 
conduct first meeting by 3/31/2007.
- Team(s) Finalizes Charter(s) by 4/15/2007.
- Provide Performance Measures for Team Members to enter into their 
individual Performance Plans by 3/31/2007. 

10/01/06 04/15/07 X X X  
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20.25 Support ongoing system development and upcoming 
procurements by establishing technical policies, 
standards and application guides for enterprise and 
vendor use.

CIO Reddy/
Woods

Ensure that procurements requiring system development activities 
consistently meet Federal Student Aid system development quality 
standards, consistently leverage standardized technologies and are 
consistent with Federal Student Aid Target State Vision.

- Complete first iteration of Federal Student Aid Technology policies 
and standards document by 4/15/2007.
- Conduct at least two updates by 9/30/2007.  
- Provide application guides/reference architectures to each new 
FY2007 system development effort prior to the start of development.  
High-level architectural frameworks by 4/15/2007 and detailed 
application frameworks by 9/30/2007.
- Develop standard IT requirements and language to be used in 
acquisition of systems in time for ADvance, CSB and IF/SAHM 
solicitations by 9/30/2007.

10/1/06 9/30/07 X X X X X X

20.26 Develop Enterprise Access Management Strategy. CIO Reddy/
Wandler

The Federal Student Aid Security Architecture provides the 
infrastructure and framework for access control, identity management, 
and auditing consistent with the business process flows across the 
Federal Student Aid enterprise. The goal of the Enterprise Access 
Management is to control access to systems and their processes, 
consistent with defined roles and responsibilities and to control user 
access to information, consistent with information classification and 
privacy guidelines.

Develop comprehensive and effective policies, processes, and 
procedures (workflows) with the aim of managing the lifecycle of user 
accounts, which includes the creation, maintenance, and deletion of 
user accounts for contractors, employees, and all other users of all 
Federal Student Aid enterprise systems by 9/30/2007. 

10/1/06 9/30/07 X X X X X

20.26.1 Develop a high-level conceptual model of the 
interaction between Security Architecture and 
Integrated Partner Management.

CIO Reddy/
Wandler

The responsibilities and interface points between Security Architecture, 
Integrated Partner Management, and other Federal Student Aid systems must 
be documented. A high level conceptual architecture (‘How all systems work 
together’) in Federal Student Aid Security Architecture will include 
functionality, processes, interfaces and dependencies among all systems that 
are involved in Identity and Access Management for all users.

- Create a high-level conceptual model of the interaction between Security 
Architecture and Integrated Partner Management by 12/15/2006 for use 
during IPM detail requirements formulation to ensure that no gaps remain.

10/1/06 3/31/07 X X X X X
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20.26.2 Define enterprise roles and attributes. CIO Reddy/
Wandler

Access to Federal Student Aid systems will be granted based on enterprise 
roles that are assigned to individuals during the provisioning process.  
Enterprise roles provide integrated, consistent, and seamless access to 
services and resources throughout the organization. A process for elicitation 
of responsibilities and functions performed by a user within the organization 
is required. This process will form the basis for the development of a ‘role 
elicitation wizard,’ and this wizard would be deployed during the 
provisioning process. 

- Complete Enterprise Roles definition document to include attribute 
definition by 3/31/07.

10/1/06 3/31/07 X X X X X

20.26.3 Develop a security framework for system-to-system 
transactions within Federal Student Aid Security 
Architecture.

CIO Reddy/
Wandler

In Federal Student Aid’s Target State Vision environment, many system-to-
system transactions will occur among Federal Student Aid systems and 
partner systems for batch and web services operations. These system-to-
system transactions do not involve individual identities but rather rely on 
system identities.

- Define security architecture for system-to-system transactions that do not 
involve individual identities but rather rely on system identities by 
9/30/2007, in time for use by ADvance, CSB, IPM and IF/ SAHM.

10/1/06 9/30/07 X X X X X

20.27 Develop an effective Gateway Strategy. CIO Reddy/
Wandler

The goal of the Target State Vision Gateway solution is to provide 
Federal Student Aid with a reliable and secure way to communicate and 
exchange data with external partners, such as lenders, schools, other 
government agencies, and GAs , providing a single secure access point 
for data exchange between internal and external systems.

- Develop a conceptual framework for Gateway solution that delivers a 
reliable and secure means of communication and data exchange with 
external partners by 9/30/2007.
- Encapsulate existing functionality of Student Aid Internet Gateway 
(SAIG) and other communication vehicles in the Gateway architecture 
by 9/30/2007.

10/1/06 9/30/07 X X X X

20.27.1 Analyze external interfaces and gather Gateway 
business requirements.

CIO Reddy/
Wandler

Federal Student Aid exchanges data with external partners using a variety of 
different communication vehicles.  Some of the present-state communication 
vehicles include propriety Business-to-Business (B2B) solutions (SAIG), 
Virtual Private Networks (VPNs), computer tape transfers and File Transfer 
Protocol (FTP) sites.

Capture new and existing requirements for the Federal Student Aid Gateway 
system and breakdown the requirements to support each of the new Federal 
Student Aid initiatives, replacing and building upon SAIG developing new 
and effective processes and procedures.

- Capture detailed business requirements for the Gateway architecture by 
6/30/2007.
- Perform detailed and extensive analysis of external interfaces by 
9/30/2007.

10/1/06 9/30/07 X X X X
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20.28 Provide leadership in assessing development 
methodologies and assess and define an application 
development approach and methodology for Federal 
Student Aid.

CIO Reddy/
McMahon

Identify areas in the existing Federal Student Aid application 
development methodology which can be improved to permit early 
detection of problems. Examine disparate application development 
methodologies, which include rapid development, extreme 
programming, waterfall development and define an iterative approach 
best suited for the Federal Student Aid development efforts.

- Define an iterative development model for Federal Student Aid 
application development in time for ADvance, CSB and IF/SAHM 
procurements.

10/1/06 9/30/07 X X X X X

20.28.1 Improve requirements definition and define tools. CIO McMahon One of the reasons for failure of major software projects is ad hoc 
requirements management and undetected inconsistencies in requirements, 
design, and implementation. The industry best practice is to develop a 
solution model which is use case centric describing all of the interactions that 
the users will have with the software as well as functional requirements and 
non-functional requirements.

- Define an improved requirements definition process to include the use of a 
standard requirements definition methodology and toolset (e.g., Rational 
Unified Process (RUP)), and develop a requirements definition process and 
policy document.

10/1/06 9/30/07 X X X X X

20.28.2 Define an iterative development approach for Federal 
Student Aid.

CIO Reddy It is difficult to develop large sophisticated application systems in a single 
step because requirements will often change throughout a project 
development due to architectural constraints or a greater understanding of the 
original problem. Iterative development approach allows the project to be 
successfully refined and risks are addressed early in the development cycle. 
Ideally each iteration cycle ends up with an executable of a small self 
contained software component that provides one or more business functions.

Develop and document an iterative application development process for use 
in Federal Student Aid in time for next system development procurement.
- Develop draft document by 3/31/2007.
- Review with Federal Student Aid business owners and finalize the 
document by 6/30/2007.

10/1/06 6/30/07 X X X X X

20.29 11.33 Internal Review training and software. Ent Perf 
Mgmt

White/
Sefton

Federal Student Aid has an internal review function to assess the 
effectiveness of internal controls over operations and functions and to 
assess the efficiency and effectiveness of those operations/functions.

- Continue to develop Internal Review staff through training and 
professional development.
- Implement TeamMate Commercial off-the-shelf (COTS) audit work 
paper management tool.

10/1/06 9/30/07 X X X X X

20.29.1 11.33.1 Continue to develop Internal Review staff through 
training and professional development.

Ent Perf 
Mgmt

Sefton -Each current internal review staff member will have an Individual 
Development Plan (IDP) in place at the beginning of each performance 
appraisal period.  
-New employees will have an IDP in place within 90 days of beginning 
work.

10/1/06 9/30/07 X X

20.29.2 11.33.2 Implement TeamMate COTS audit work paper 
management software to support internal review 
function.

Ent Perf 
Mgmt

White Implement COTS audit work paper management and workflow software 
and train staff on its use.

10/1/06 9/30/07 X

20.30 11.34 Create improved systems and methods for analyzing 
data, assessing risk and monitoring for potential 
problems.   

Ent Perf 
Mgmt

Dore Enhanced data analysis capabilities help support Federal Student Aid 
and Enterprise Risk Management Group objectives by providing 
improved capabilities for analyzing data, assessing risk, and identifying 
potential problems in a more timely manner.  All of this should help 
Federal Student Aid further its efforts to reduce vulnerabilities to fraud,
waste, abuse, and mismanagement.

Enhance automated risk-focused interrogation reporting system 
related to data resident in the Postsecondary Education Participant 
System (PEPS), Central Processing System (CPS) and/or NSLDS 
systems by 9/30/2007.

10/1/06 9/30/07 X X X X

20.31 11.35 Continue implementation of Enterprise Risk 
Management (ERM) strategy at Federal Student 
Aid using the Committee of Sponsoring 
Organizations (COSO) ERM - Integrated 
Framework.  Utilize other methods and tools, as 
appropriate, to help create a process for managing 
risk across the entire Federal Student Aid 
organization.   

Ent Perf 
Mgmt

Dore Enhanced risk management and internal review capabilities will enable 
Federal Student Aid to:
- reduce redundancies. 
- better utilize resources. 
- make more informed strategic decisions. and  
- limit the impact of catastrophic or unusual events. 

Formalize high-level ERM implementation strategy and obtain 
Enterprise Risk Management Committee approval for this strategy by 
11/30/2006.   Develop supporting project plans and timelines for 
conducting ERM activities and provide updates to the Enterprise Risk 
Management Committee and Chief Operating Officer on a quarterly 
basis through 9/30/2007.

10/1/06 9/30/07 X X X X X
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20.31.1 11.35.1 Using the ERM implementation strategy, develop a 
project plan and timeline for conducting the initial 
activities of the COSO ERM. 

Ent Perf 
Mgmt

Dore Complete project plan(s) and associated timelines for conducting initial 
activities of the COSO ERM Integrated Framework: Internal Environment, 
Objective-Setting, and Event Identification, by 12/31/2006.  

10/1/06 5/31/07 X X

20.31.2 11.35.2 Conduct the first two phases of the COSO ERM 
Framework – Internal Environment and Objective 
Setting – as defined in the Sep 2004 release of the 
COSO Framework.  

Ent Perf 
Mgmt

Dore Document the internal environment and objective-setting activities related t
risk – as defined in the September 2004 release of the COSO Framework - 
by 3/31/2007.

12/31/06 6/30/07 X X

20.31.3 Facilitate the performance of an objective  high-level 
risk assessment of Federal Student Aid and its 
programs.

Ent Perf 
Mgmt

Dore Identify the top 10 to 15 most significant risks facing Federal Student Aid 
and the achievement of its strategic objectives.  Prepare a report for the 
COO and Enterprise Risk Management Committee by 3/31/2007 
documenting these risks and providing an assessment on how well these 
risks are currently being managed.

10/1/06 5/31/07

20.31.4 11.35.3 Partially conduct the third phase of the COSO ERM 
Framework – Event Identification – as defined in the 
Sep 2004 release of the COSO Framework.

Ent Perf 
Mgmt

Dore Identify and document risk-related events for 25% of the mission critical 
operational activities, or primary business areas, as approved by the 
Enterprise Risk Management Committee, by 6/30/2007.

1/31/07 6/30/07 X X

20.32 11.13 Manage the implementation of functionality in 
Enterprise Management Support System (EMSS) as 
directed by the Executive Management Team 
(EMT).

Ent Perf 
Mgmt

Kuriatnikova New functionality as directed by the EMT is successfully implemented 
into EMSS within +/- 10% of agreed upon project schedule 
implementation dates.

10/1/06 9/30/07

20.33 11.17 Provide project management educational 
opportunities that will foster a better performing 
project management workforce at Federal Student 
Aid.

Ent Perf 
Mgmt

Kuriatnikova Provide at least six project management related courses. 10/1/06 9/30/07 X

20.34 11.36 Implement Higher Education Reconciliation Act 
(HERA) of 2005 change items.

Bus Ops - 
Immediate 

Office

Szabo Regulatory changes require implementation of these items. Operational changes, system changes, and communication for all 
change items have been successfully completed.

10/1/06 9/1/07 X X X

20.34.1 11.36.2 Complete the implementation of the following HERA 
changes (Group C):
  - Simplified Needs Test
  - Active-Duty Military Automatically Independent
  - Treatment of Qualified Education Benefit
  - Treatment of Small Business in Need Analysis
  - Treatment of State Assistance in Need Analysis
  - Drug Conviction Eligibility
  - Raises Zero-Expected Family Contribution (EFC) 
Threshold

Bus Ops - App, 
Ops & Del Srvs

Leith/
O'Flaherty

Operational changes, system changes, and communication for all change 
items have been successfully completed for the following:      
  - Simplified Needs Test
  - Active-Duty Military Automatically Independent
  - Treatment of Qualified Education Benefit
  - Treatment of Small Business in Need Analysis
  - Treatment of State Assistance in Need Analysis
  - Drug Conviction Eligibility
  - Raises Zero-EFC Threshold

10/1/06 1/1/07 X X X

20.34.2 11.36.3 Implement the following changes (Group D):
  - Increase Loan Limits in FFEL & DL

Bus Ops - App, 
Ops & Del Srvs

Leith/
O'Flaherty

Operational changes, system changes, and communication for all change 
items have been successfully completed for the following:    
  - Increase Loan Limits in FFEL & DL

10/1/06 4/14/07 X X X

20.34.3 11.36.5 Complete the Common Origination and Disbursement 
(COD) System implementation of the following 
changes (Group F):
  - Academic Competitiveness Grants (ACG)
  - National Science and Mathematics Access to Retain 
Talent Grant (National SMART Grant) 

Bus Ops - App, 
Ops & Del Srvs

Leith/
O'Flaherty

Operational changes, system changes, and communication for all change 
items have been successfully completed for the following:  
  - ACG
  - National SMART Grants

10/1/06 4/14/07 X X X

20.34.4 Implement the following changes (Group B):
  - Increase Income Protection Allowances (IPA)
  - Reduction in Asset Conversion Rates
  - Revised IPA Tables (Changes to Assessment Rates)

Bus Ops - App, 
Ops & Del Srvs

Leith/
O'Flaherty

Operational changes, system changes, and communication for all change 
items have been successfully completed for the following: 
  - Increase Income Protection Allowances
  - Reduction in Asset Conversion Rates
  - Revised IPA Tables (Changes to Assessment Rates)

10/1/06 1/1/07 X X X

20.34.5 11.36.10 Implement the following changes (Group K):                
- Active Duty Military Deferment                                  
-New value for NSLDS interface                                   
-CSB Processing of Active Duty Military Deferment    
- Identity Theft to False Cert Discharge
- New value for NSLDS interface
- CSB Processing of Identity Theft Discharge               
-CSB passes to COD

Bus Ops - Borr 
Srvs

Hernandes/
Gabrielli

Implement the following operational and system enhancements                    
- Active Duty Military Deferment                                                                   
-New value for NSLDS interface                                                                     
-CSB Processing of Active Duty Military Deferment                   
- Identity Theft to False Cert Discharge
- New value for NSLDS interface
- CSB Processing of Identity Theft Discharge                                                 
-CSB passes to COD

10/1/06 9/30/07 X X X

20.34.6 11.36.11 Implement the following changes (Group L):
  - Standardize Repayment Plans on FFEL Model

Bus Ops - Borr 
Srvs

Hernandes/
Gabrielli

Operational changes, system changes, and communication for all change 
items have been successfully completed for the following:   
  - Standardize Repayment Plans on FFEL Model

10/1/06 9/30/07 X X X
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20.34.7 11.36.12 Implement the following changes (Group M) :
- Subsequent Consolidation Loan Eligibility
- Improvements to systematic limitations on 
consolidation of previously consolidated loans              
- FFEL Borrower and Direct Consolidation Loans        
- Improvements to systematic limitations on 
consolidation of FFEL loans by DL consolidations       
- Income Contingent Repayment (ICR) repayment 
plans available to DL PLUS consolidation borrowers   
- Removal of credit checks for DL PLUS 
consolidations                                                                 

Bus Ops - Borr 
Srvs

Hernandes/
Gabrielli

Implement the following operational and system enhancements:
  - Subsequent Consolidation Loan Eligibility
  * Improvements to systematic limitations on consolidation of previously 
consolidated loans                                                                                        
- FFEL Borrower and Direct Consolidation Loans                                         
*Improvements to systematic limitations on consolidation of FFEL loans by 
DL consolidations                                                                                            
* ICR repayment plans available to DL PLUS consolidation borrowers        
* Removal of credit checks for DL PLUS consolidations   

10/1/06 9/30/07 X X X

20.34.8 11.36.13 Implement the following changes (Group N):
  - Eligibility for PLUS Borrowers Convicted of Fraud
  - Cost of Attendance for less than half-time students
  - Inclusion of costs for obtaining professional 
credential in Cost of Attendance
  - Title IV Fraud Convictions
  - IRS Match

COO - Policy Baker Operational changes, system changes, and communication for all change items have been 
successfully completed for the following:   
  - Eligibility for PLUS Borrowers Convicted of Fraud
  - Cost of Attendance for less than half-time students
  - Inclusion of costs for obtaining professional credential in Cost of Attendance
  - Title IV Fraud Convictions
  - IRS Match

4/1/07 7/1/07 X X X
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